

Agenda for the 6th meeting of DEC to be held on 05.03.2021 at 11:00 AM

(A) Progress of decisions of NGT Monitoring Committee Meeting dated 14.09.2020 and DEC Meeting dated 12.01.2021

(a) Solid Waste Management

<u>Sr no.</u>	<u>Activity</u>	<u>Decision of NGT Monitoring Committee Meeting dated 14.09.2020</u>	<u>Decisions of DEC Meeting dated 12.01.2021</u>	<u>Progress received</u>
1.	Door to door Collection of solid waste	It was directed by the Monitoring Committee that MC Nangal shall achieve 100% door to door collection of solid waste within 01 month.	Chairperson directed all MC's to ensure 100% door to door collection.	<ul style="list-style-type: none"> • NP Kiratpur Sahib – 100% • MC Rupnagar – 100% • MC Chamkaur Sahib – 100% • MC Morinda – 100% • MC, Nangal – 100% • MC, Anandpur Sahib - 100%
2.	Source Segregation of solid waste	The Chairman of the Monitoring Committee directed that all the Municipal Councils shall achieve 100 % source segregation of solid waste by 31.10.2020.	Chairperson decided that all MCs shall achieve 100 % source segregation by 25 th January 2021.	<ul style="list-style-type: none"> • NP Kiratpur Sahib – 98% • MC Rupnagar – 95% • MC Chamkaur Sahib – 100% • MC Morinda – 96% • MC, Nangal – 100% • MC Anandpur Sahib – 100%
3.	Treatment of wet waste.	After detailed discussion, the Chairman of the Monitoring Committee directed that the all the Municipal Councils shall provide required number of compost pits to treat 100% wet waste of the Municipal Councils by 15.10.2020	Chairperson decided that MC Rupnagar shall immediately complete the construction of leftout compost pits and to keep the record of treated wet waste. All MCs to submit the pictures of composting pits.	<ul style="list-style-type: none"> • NP Kiratpur Sahib – 13 out of 13. • MC Rupnagar – 115 out of 120 • MC Chamkaur Sahib – 23 instead of 20 • MC Morinda – 29 out of 29 • MC, Nangal – 103 out of 100 • MC Anandpur Sahib - 25 out of 25 <p>None of the MC has sent pics of compost pits.</p>
4.	Onsite Composting in Parks to	The Monitoring Committee noted the compliance and directed that all the	Chairperson decided that all MCs shall ensure that each and every park within the	<p>Status of onsite composting is as under:</p> <ul style="list-style-type: none"> • NP Kiratpur Sahib – 1 no. small park.

	manage horticulture re waste	MCs shall maintain proper record w.r.t quantity of compost manufactured in each compost pit in the parks, quantity of compost either sold free of cost or used in house usages as manure in the parks.	MC area including the institutional park must have in-situ management of horticulture waste compost pits by 25 th January 2021.	<ul style="list-style-type: none"> • MC Rupnagar – 7 no. parks and 13/18 no. schools • MC Chamkaur Sahib – 1 no. park. • MC Morinda – 7 no. parks. • MC, Nangal – 38 no. parks. • MC Anandpur Sahib – 1 no. park.
5.	Management of Plastic Waste	<p>The Monitoring Committee noted the compliance and directed as under.</p> <p>i. All the MCs shall continue to make surprise inspections/raids on the persons/shops for using / selling plastic carry bags and single use plastic items and fine of suitable amount may be imposed on the violators.</p> <p>ii. Each Municipal Council shall earmark/construct dedicated room at MRF site or solid waste dumping site for storage of plastic waste collected during source segregation of solid waste or confiscated during raids</p> <p>iii. PPCB shall carry out detailed survey in District Ropar and ensure that plastic units, manufacturing plastic carry bags and single use plastic items, which have been banned under the statutory</p>	<p>Chairperson decided that all MCs shall maintain its MRFs & submit the pictures of MRFs to showcase the segregation and management of dry waste. MCs will also report its MRFs locations through to PPCB email by 20th January 2021.</p> <p>PPCB will provide a schedule to MCs for joint inspections of plastic carry bags.</p>	<ul style="list-style-type: none"> • NP Kiratpur Sahib – 1 no. MRF facility developed near lohand khad and 2nd MRF work is under progress and will be completed by 31.03.2021. Regular challans are being issued to violators. (MRF pictures not submitted) • MC Rupnagar – 2 no. MRF facilities developed and same previous status received i.e 15 no. challans amounting Rs. 13,500/- issued to the violators. • MC Chamkaur Sahib – 1 no. MRF facility developed and 4 no. challans amounting Rs. 800/- issued to the violators. (MRF pictures not submitted) • MC Morinda – 1 no. MRF facility developed at village Rattangarh and challans being issued to the violators. (MRF pictures not submitted) • MC, Nangal – 2 MRFs and 55 challans issued amounting to Rs. 55,500/- • MC, Anandpur Sahib – 1 MRF and 4 challans amounting of Rs. 800/- <p>PPCB – The scheduled is being finalized and will be sent shortly.</p>

		provisions, should not be allowed to operate. The said exercise may be completed within 45 days.		
6.	Removal of Garbage Vulnerable Points (GVPs)	The Monitoring Committee noted the compliance and directed the vacant sites made available after the removal of GVPs may be converted into sitting places, parks, gardens, playgrounds etc.	The progress of various GVP points in Ropar and other Tehsils was reviewed by the Chairperson and she decided that all MCs to recheck GVPs and install notice board indicating fine to the violators within 10 days' time.	<ul style="list-style-type: none"> • NP Kiratpur Sahib – 0 no. GVP. • MC Rupnagar – same status i.e 8 no. GVPs observed and have been removed and no status regarding installation of notice board. • MC Chamkaur Sahib and MC Morinda – same status i.e 0 no. GVP received and no status regarding installation of notice board. • MC, Nangal - 0 no. GVP. • MC Anandpur Sahib – 2 no. GVPs removed near Kang Hospital and Chor street.
7.	Providing Compartments and GPS in Garbage Carrying Vehicles.	The Monitoring Committee noted the compliance and directed that all the MCs shall ensure that GPS on all the mechanical vehicles may be provided within 45 days.	Chairperson directed all EOs to regularly monitor the movement of vehicles and increase vigilance in this regard.	<ul style="list-style-type: none"> • NP Kiratpur Sahib – GPS provided on 2 out of total 2 garbage collection vehicles. • MC Rupnagar – GPS provided on 12 no. out of 14 garbage collection vehicles. • MC Chamkaur Sahib – GPS provided on 6 out of 6 garbage collection vehicles. Further, 15 partition rickshaws / rehdis provided. • MC Morinda – 30 partition rickshaws / rehdis provided and GPS system enabled on mechanized vehicles. • MC, Nangal – GPS system enabled on garbage collection vehicles. • MC Anandpur Sahib – GPS provided on 8 no. of garbage collection vehicles.
8.	Bulk Waste Generators (BWGs)	After detailed deliberation, NGT Monitoring Committee directed as under:	Chairperson decided that all MCs shall direct market committees, Bus stands, museums	None of the MC has provided any information regarding identification of BWGs at Bus stands, museums, Sabji

	identification and management of Solid Waste	<p>i. 1 bulk waste generator (Punjab Police Line) of Ropar, 1 bulk waste generator of Kiratpur Sahib and 3 bulk waste generators of Anandpur Sahib shall construct compost pits to manage their wet waste into their premises within 3 months.</p> <p>ii. For the management of dry waste, all the bulk waste generators identified by MCs Ropar, Nangal, Kiratpur Sahib and Anandpur Sahib, shall make agreement with the concerned Municipal Council to lift their dry waste with suitable user charges to be paid to the concerned Municipal Council.</p>	to manage their solid waste at their own. Further, institutions such as BBMB, NFL, PACL, CSD canteen and Hostels shall also be asked to make in-situ arrangements of their solid waste.	<p>Mandies etc.</p> <ul style="list-style-type: none"> • NP Kiratpur Sahib – 1 no. BWG and it has provided facility for management of solid waste. • MC Rupnagar – 2 no. BWGs and both have provided facility for management of solid waste. • MC Chamkaur Sahib – Same previous status received ie. no BWG in MC. • MC Morinda – Same previous status received ie. no BWG in MC. • MC, Nangal – 7 no. BWGs. • MC Anandpur Sahib – 1 no. BWG i.e Takht Sri. Kesgarh Sahib and wet waste treated on their own.
9.	Frequency of Sweeping in residential and Commercial Areas	The Chairman of the Monitoring Committee directed that all the municipal councils shall take steps to start sweeping twice in a day and at least once in night time in commercial, residential and public places.	Progress was noted.	Satisfactory performance of all MCs by carrying out sweeping in residential/ commercial areas twice/once a day.
10.	Status of Material Recovery Facilities (MRFs) in the District	After deliberation on the issue, the Chairman of the Monitoring Committee directed as under: i. Municipal Council Kiratpur Sahib shall provide adequate	Chairperson decided that all MCs to maintain these MRFs and shall submit the pictures of the MRF facilities without any further delay.	<ul style="list-style-type: none"> • NP Kiratpur Sahib – 1 MRF facility provided and has been made operational at Lohand Khad and the 2nd will be operational by 31.03.2021. • MC Rupnagar – 2 MRF facilities provided and

		<p>number of Material Recovery Facilities within 1 month.</p> <p>ii. Municipal Councils Ropar, Nangal, Chamkaur Sahib, Morinda and Anandpur Sahib shall send photographs of the material recovery facilities provided by these MCs to the Monitoring Committee within 3 days.</p>		<p>operational.</p> <ul style="list-style-type: none"> • MC Chamkaur Sahib – 1 MRF facility provided. • MC Morinda – 1 MRF facility provided at village Rattangarh. • MC, Nangal – 2 MRF facilities at Mojowal dumping ground and railway road. 5.5 T/day of dry waste is processed. • MC Anandpur Sahib – 1 MRF operational.
11.	Treatment of Legacy Waste	<p><u>MC Ropar/ MC Nangal/ Morinda / Kiratpur Sahib / Anandpur Sahib</u></p> <p>The Chairman of the Monitoring Committee directed to MC Ropar as under:</p> <p>i. Boundary wall and green belt shall be provided within 45 days.</p> <p>ii. Treatment of legacy waste shall be started in 45 days.</p> <p><u>Chamkaur Sahib</u></p> <p>The Chairman of the Monitoring Committee directed to MC Chamkaur Sahib as under:</p> <p>i, Boundary wall and green belt shall be provided within 45 days.</p> <p>ii. Treatment of legacy waste shall be started in 45 days.</p> <p>iii. Deputy Commissioner Ropar shall take up the matter with PSPCL for</p>	<p>Chairperson noted that there is hardly any progress in this regard and decided that all MCs shall expedite the pending work regarding legacy waste treatment.</p> <p>MC Ropar, Morinda and Chamkaur Sahib to expedite the process to initiate the treatment.</p> <p>Regarding Anandpur Sahib it was noted that DDPO and MC is dumping waste on private land area. DDPO was directed to immediately identify the</p>	<ul style="list-style-type: none"> • NP Kiratpur Sahib – No legacy waste reporter by NP Construction of boundary wall for dump site has been completed and green belt and gate work is still pending. • MC, Rupnagar has purchased mechanical separator to treat legacy waste and remediation work not started. • MC, Chamkaur Sahib – Mechanical Separator purchased and treatment started. • MC, Morinda – same previous status received i.e Mechanical Separator purchased and no information regarding treatment. • MC, Nangal – Started treatment by mechanical separator. • MC Anandpur Sahib – progress not received

		early supply of electricity meter to MC Chamkaur Sahib for operation of machinery for treatment of legacy waste.	land (may be panchayati land) for dumping ground of Anandpur Sahib.	
11 (A)	11-A) Estimation of legacy waste	All the Municipal Councils shall submit details of the legacy waste lying dumped at the solid waste dump sites w.r.t. its quantity, area occupied, location, other features and measures taken for the protection of the site within 3 days.	The estimated quantity of waste was reviewed during the meeting and it was emphasized that the quantities submitted by MCs needs to be rechecked. MCs to calculate as per size of land and its height & width for actual quantum of legacy waste. All MCs to report the information latest by 25 th January.	<ul style="list-style-type: none"> • NP Kiratpur Sahib - No legacy waste as it was formed in 2013. • MC, Rupnagar - Same previous status received i.e 500 tonnes and will be treated. • MC, Chamkaur Sahib - Same previous status received i.e 500 tonnes and will be treated by mechanical separator. • MC, Morinda - Quantity not received. • MC, Nangal - 4338 MT • MC Anandpur Sahib - 200 MT.
12	Issuance of challans and collection of fine w.r.t burning and littering of Solid Waste:	It was directed that all the MCs shall continue to make surprise inspection/ raid on the persons involving in the burning and littering of solid waste and fine of suitable amount may be imposed on the violators.	Chairperson decided that all MCs shall increase the frequency of inspections and awareness activities. Display boards at various locations within the city shall be installed to increase awareness regarding solid waste.	<ul style="list-style-type: none"> • NP Kiratpur Sahib - 1 no. challan issued. • MC, Rupnagar - Awareness activities being carried out and no challan issued. • MC, Chamkaur Sahib - Awareness activities being carried out and no challaning information and display boards. • MC, Morinda - Regular challaning being done and no status of display boards. • MC, Nangal - 123 challans for Rs. 31,050/- for littering, 9 challans for Rs. 2800/- for open burning, 3 challans for Rs. 1500/- for C & D Rules, Violations. • MC Anandpur Sahib - 4 challans issued for Rs. 200/-

13	Information, education and communication (IEC) activities	<p>It was directed as under:</p> <p>i. All the MCs shall continue to conduct IEC activities for the awareness of the public/ society for source segregation of solid waste, home composting, ill effects of plastic waste and burning and littering of solid waste.</p> <p>ii. District Legal Service Authority may be associated for IEC activities. For this purpose, Deputy Commissioner Ropar shall hold meeting with DLSA within 15 days.</p>	<p>Chairperson noted the progress and decided that all MCs shall plan the schedule of CFs to increase the awareness activities.</p>	<p>Awareness to the residents is being done by community facilitators and motivators by all MCs. Further, Rallies, Nukar natak, wall paintings and door to door awareness for segregation of wet/dry waste is being done.</p> <p>Awareness carried out through newspapers due to COVID – 19.</p>
14.	Removal of Solid Waste from drains/ stretches of rivers	<p>After detailed discussion, it was directed as under.</p> <p>i. All the MCs shall remove the solid waste from the drains/nallahs/river within the MCs limits within 02 months.</p> <p>ii. Department of Rural Development & Panchayat and Department of Water Resources shall jointly remove the solid waste from the drains/Nallahs/river outside the limits of MCs within 02 months.</p>	<p>Chairperson expressed her concern in this matter and increase surveillance for inhibiting the incidences of garbage throwing into water bodies.</p> <p>DDPO to report in the next meeting.</p>	<p>Executive Engineer, Water Resources and Development Office, Rupnagar submitted that there is no disposal of solid waste into drains.</p> <p>Further, MCs have reported that no such case of solid waste pollution has been observed in the drains/nallahs/river and committees for vigilance have been formed.</p> <p>DDPO has not submitted any compliance.</p>

(b) Management of biomedical waste.

<u>Sr no.</u>	<u>Activity</u>	<u>Decision of NGT Monitoring Committee Meeting dated 14.09.2020</u>	<u>Decisions of DEC Meeting dated 12.01.2021</u>	<u>Compliance Status</u>
1.	Management of biomedical waste.	<p>After, detailed discussion, it was directed as under</p> <p>i) Punjab Pollution Control Board, Regional Office Ropar shall get decide the authorization applications under the Bio Medical Waste Management Rules, 2016 of the remaining 123 HCFs within 01 month.</p> <p>ii) The Environmental Engineer, Punjab Pollution Control Board, Regional Office, Ropar shall explore the possibility to get join the small hospitals having low wastewater generation with the effluent treatment plants of large hospitals existing in the nearby vicinity with suitable treatment charges mutually agreeable between the hospitals within 15 days.</p> <p>iii) All the Health Care Facilities of Distt. Ropar shall provide effluent treatment plants to treat hospital wastewater in context to PPCB office order 452 dated 07.08.2020</p>	<p>Chairperson decided that Civil Surgeon Roopnagar, will provide the status as well as timelines for installation of ETPs in District HCFs without any further delay.</p>	<p>PPCB has issued authorization to 67 Civil Veterinary Dispensaries (C.V.D.).</p> <p>No status received from Civil Surgeon Roopnagar regarding timelines for installation of ETPs.</p>

(c) Water Pollution sources and their control

<u>Sr no.</u>	<u>Activity</u>	<u>Decision of NGT Monitoring Committee Meeting dated 14.09.2020</u>	<u>Decisions of DEC Meeting dated 14.01.2021</u>	<u>Department wise submission/ progress status</u>
1.	Water Pollution sources and their control	<p>After detailed deliberation, the Chairman of the Monitoring Committee directed as under:</p> <p>i. PPCB shall continue to check the performance of all the 9 STPs of Ropar area as per the frequency of inspection prescribed by PPCB.</p> <p>ii. Sewage treatment plant of capacity 2 MLD at Kiratpur Sahib may be installed by 31.03.2021 for which work may be allotted within 2 months by PWSSB.</p>	<p>Chairperson decided as under:</p> <p>1. Company operating STPs on contact basis shall be penalized for prolonged violation such as that happened incase of STP Badi Haveli.</p> <p>2. PWSSB to submit the compliance of STP installation after the upcoming tender on 01.02.2021. The work shall be expedited to meet timelines.</p> <p>PWSSB shall direct the concerned agencies to maintain all STPs for adequate bacteria</p>	<p>PPCB</p> <p>STP Anandpur Sahib was not complying with the prescribed standards during monthly monitoring.</p> <p>PWSSB</p> <p>1. The agency operating & maintaining this STP took more than one month for the replacement and penalty of amount Rs. 1.50 Lac has been imposed to the agency for this delay.</p> <p>2. The tenders were called 1 time for 2 MLD STP at Kiratpur Sahib on 08.01.2021 with extended due date of opening as 23.02.2021 due to Model code of conduct. As tender from minimum number of bidders was not received, tender was recalled 2nd on 24.02.2021 with due date of opening as 12.03.2021.</p> <p>Necessary instructions have been issued to the agencies to maintain all STPs for adequate bacteria</p>

			growth and efficient treatment of wastewater.	growth and efficient treatment of wastewater.
--	--	--	---	--

(d) Visit to Sewage treatment plant and disposal system of sewage of towns

<u>Sr no.</u>	<u>Activity</u>	<u>Decision of NGT Monitoring Committee Meeting dated 14.09.2020</u>	<u>Decisions of DEC Meeting dated 12.01.2021</u>	<u>Compliance Status</u>
1.	Visit to Sewage treatment plant and disposal system of sewage of towns	<p>After detailed discussion, it was directed as under.</p> <p>i, PPCB shall check and verify the record of sludge generation of STPs of District Ropar w.r.t operation of STPs, concentration of organic matter, concentration of biomass in the aeration chamber, quantity of under - flow to be recycled from secondary clarifier to the aeration chamber to maintain biomass. The report in this regard may be submitted to the Monitoring Committee within 1 month.</p> <p>ii. Deputy Commissioner, Ropar shall hold meeting with PWSSB, PPCB, Department of Soil and Water Conservation and Department of Water Resources within 15 days and sort out the issues regarding removal of stagnated wastewater in the fields within 2 months.</p>	<p>Chairperson instructed PWSSB to direct the concerned agencies to provide weighing mechanism at all the STPs for weighing of STP sludge by 25th January.</p> <p>Chairperson directed PWSSB to expedite the process for resolving the issue of stagnant wastewater.</p>	<p>PPCB</p> <p>Concerned agencies were instructed to provide weighing mechanism for weighing of STP sludge but the agencies denied to install the same as this work was not included the scope of work of STP. However, agencies agreed to get the weighing of STP sludge from the nearby weigh bridge.</p> <p>The issue relates jointly with Punjab Drainage Dept., Soil Conservation Dept. and PWSSB.</p>

(e) Compliance of order dated 01.06.2020 of Hon'ble NGT in OA No 325 of 2015

<u>Sr no.</u>	<u>Activity</u>	<u>Decision of NGT Monitoring Committee Meeting dated 14.09.2020</u>	<u>Decisions of DEC Meeting dated 12.01.2021</u>	<u>Compliance Status Submitted</u>
1.	Compliance of order dated 01.06.2020 of Hon'ble NGT in OA No 325 of 2015	After discussion on the issue, it was directed as under. The Department of Rural Development and Panchayat shall start implementing order dated 01.06.2020 of Hon'ble NGT in OA No 325 of 2015 and prepare detailed scheme/plan for rejuvenation of existing ponds, construction of new ponds to recharge ground water and rain water harvesting structures to harvest the excess rain water in consultation with Deputy Commissioner of concerned District within 15 days. The scheme/plan may be started implementing within 2 months.	Chairperson noted the progress and instructed DDPO to ensure compliance in accordance with the timelines and also submit the summarized status of Solid waste & liquid waste management activities.	The Department of Rural Development and Panchayat has submitted status of Solid waste & liquid waste management activities as under: <ul style="list-style-type: none">• 4 works completed out of 28 total works for Solid waste management.• 3 works completed out of 48 total works for Solid waste management.

(f) Additional issues

<u>Sr no.</u>	<u>Activity</u>	<u>Decision of NGT Monitoring Committee Meeting dated 14.09.2020</u>	<u>Decisions of DEC Meeting dated 14.01.2021</u>	<u>Compliance Status</u>
1.	Compliance of order dated 01.06.2020 of Hon'ble NGT in OA No 325 of 2015	After detailed deliberation, it was directed as under: 1) M.C Nangal shall deposit Rs 26 lac as cost of laying of pipeline network under the railway line to carry untreated sewage of Jawahar market area to STP Burarri Nangal with department of Railway within 01 month. 2) M.C Nangal shall install In-situ remediation technology in the drains carrying untreated and not connected to STPs immediately.	Chairperson noted and decided that the work shall be completed by 25 th January.	MC, Nangal has submitted that it has deposited the money to Indian Railway, who will be carrying out the tendering and execution of work.
Compliance of order dated 03.12.2020 of Hon'ble NGT in OA no. 283 of 2020				
	<u>Activity</u>	<u>Concerned agency</u>	<u>Decisions of DEC Meeting dated 14.01.2021</u>	<u>Compliance Status</u>
2.	The order states that dust pollution is significant component of air pollution and sweeping of roads is one of the sources of dust pollution sprinkling of water before sweeping of roads including the pavements needs to be	MCs/ULBs	Chairperson decided that all MCs shall identify all vulnerable points of dust emission at various locations and submit compliance by 25.01.2021 as	MC Nangal - The sprinkling of water is being carried out on vulnerable point/Chowk/roads twice a day. None of the remaining MCs submitted the compliance.

<p>explored, as directed by the Hon'ble Supreme Court quoted above. The water to be used for the purpose of sprinkling should be treated STP water and not the fresh water. Further mitigation which may be considered is planting of grass/raising small herbs and shrubs on the sides of the pavements and on open dusty areas including the areas on the sides of the pavements. The pavements may also be appropriately covered so as to prevent generation of dust.</p>		<p>the same is to be submitted to CPCB before 01.02.2021 in compliance of the NGT orders.</p>	
--	--	---	--

(B) Activities to be monitored for non- attainment city Nangal:

S. No.	Issue	Concerned Department	Decisions taken in last meeting	Present Status
1.	Source apportionment study of Nangal	All stake holders	The Environmental Engineer, PPCB brought out that a meeting with all the stakeholder departments of the AQMC and team of IIT Delhi experts carrying out source apportionment study of Naya Nangal, was held on 02.09.2019 at 03:00 pm in the Conference room of National Fertilizers Ltd., Nangal and the IIT team had given a presentation on the methodology of source apportionment study. Further, the IIT team apprised the attendees regarding the data required for the same from the respective stakeholder departments. The chairperson directed all the stakeholder departments to supply the data/ information desired by the IIT team on priority basis.	Information has been submitted to IIT Delhi for conducting Source apportionment study of Nangal town.
2.	Control of vehicular emissions	Department of Police/ Department of Transport, Roopnagar.	The Chairperson directed the RTA and the DoP to ensure that the progress report regarding the same be given to the District Administration as well as the Punjab Pollution Control Board on monthly basis.	No report received regarding progress of January & February, 2021.
3.	Checking of Pollution Under Check (PUC) centres and nakkas for checking of polluting vehicles	-do-	-do-	
4.	Extensive drive against the encroachment along the roads to ensure free flow of traffic.	SDM, Nangal/ EO, MC Nangal	Chairperson directed EO, Nangal to check Main Market and Adda Market area of Nangal.	EO, MC, Nangal has submitted Parking site (Adda Market & Main Market) has been demarcated.

5.	Checking of the retail outlets for adulteration of fuels (petrol/diesel).	DFSC, Roopnagar.	The Chairperson directed the DFSC to continuously monitor the retail outlets and submit the compiled report giving the details of the retail outlets checked to the District Administration as well as the PPCB on monthly basis.	No progress report received regarding progress of previous months.
6.	Identification of spots along the traffic corridors for plantation of green buffers.	EO – MC, Nangal.	Earlier, 300 nos. trees have been planted in the month of December, 2020 and 250 no. in the open areas/ community places making a cumulative no. of 600 and 4250 respectively. Chairperson noted the status and decided to continue such plantation drive in cleared GVPs/road side areas.	No progress received.
7.	Identification of locations for installation of Water fountains at major traffic intersections.	-do-	Previous progress was 80%.	EO Municipal Council, Nangal has submitted that work regarding installation of 2 no. fountains is under progress and 90% work has been completed.
8.	Study regarding road surface improvements	-do-	Chairperson instructed EO, MC, Nangal to expedite the process of engaging a 3rd party for road surface improvement.	EO MC Nangal informed that resolution for engaging a 3rd party for carrying out the study for road surface improvement has been passed and tendering is to be done. file sent to Head Office and the approval is still awaited.
9.	Mechanical sweeping of roads by mechanical sweepers.	-do-	EO Municipal Council, Nangal has submitted that an estimate has been sent to the Govt. for purchasing 2 no. mechanical sweepers.	Estimate passed and approval awaited.

10	Tracking of movement of garbage collected by rag-pickers to the dump site and the drive for checking open burning of bio-mass/municipal solid waste in the city.	-do-	Chairperson noted the status and directed MC to continue such inspections as regular activity.	123 challans for Rs. 31,050/- for littering, 9 challans for Rs. 2800/- for open burning, 3 challans for Rs. 1500/- for C & D Rules, Violations.
11	Identification of suitable location for dumping of C & D Waste and installation of an advanced waste management facility for C & D Waste at Naya Nangal.	-do-	EO Municipal Council, Nangal informed that 1 no. C&D waste site near Sutlej Park is operational and location for 2 nd site has been identified and letter written to NFL for joint visit. (Previously selected site got rejected) Chairperson instructed EO, MC, Nangal to expedite the process of developing C & D waste dumping site.	No progress received.
12	Awareness campaign regarding the ill-effects of stubble burning and in-situ incorporation of agriculture residue in fields	Department of Agriculture	Chairperson took a serious note regarding absence of the officials of Department of Agriculture. It has been directed to submit progress to PPCB latest by 25.01.2020.	207 awareness camps organized at District, Block and Panchayat level. Further, awareness through 10 no. mobile vans also done.
13	Maintain potholes free roads for free-flow of traffic	MC/ PWD (B&R)	1.175 KM of road length has been identified within the MC limits for patch work. 9 Km of road length has been identified for patchwork are as	EO, MC, Nangal submitted that the baseline target of patch work of 1.175 KM road has already been completed. No progress received from Executive Engineer

			following: (Kiratpur Sahib-Nangal-una road upto HP Border) with an estimate of 10 lacs.	PWD (B&R), Roopnagar.
14	Blacktopping of metalled road	MC/ PWD (B&R)	Identified 9 kms of following roads for black topping: Kiratpur Sahib - Nangal Una road upto HP Border (NH 503 extr) with an estimate of 60 lacs upto 30.11.2019. Chairperson took a serious note regarding absence of the officials of Deptt. of PWD (B&R). It has been directed to submit progress to PPCB latest by 25.01.2020.	MC baseline target of blacktopping 10 KM road has already been completed. No progress received from Executive Engineer PWD (B&R), Roopnagar.
15	CRD 7 (c) - Pavement of road side using interlocking	MC	Identified 16 KMs of stretch for road side pavement	MC baseline target of 16 KMs of stretch for road side pavement has already been completed.
16	Widening of road and infrastructure for decongestion of road	-do-	1. Construction of H/L Bridge 5 span 22 mtr each crossing barari to Nangal up to Nangal Una road with an estimate of 4.25 crores and completion upto 27.9.2019. 2. Construction of 1 No. ROB at L-Crossing 88-C (1.375 KM) with an estimate of 123.80 crores from Central Govt. and completion upto 7.6.2020. Chairperson took a serious note regarding absence of the officials of Deptt. of PWD (B&R). It has been directed to submit progress to PPCB latest by 25.01.2020.	No progress received from Executive Engineer PWD (B&R),
17	Regarding shifting of industries from non-designated areas to industrial areas.	Department of Industries/ Town & Country planning	The 10 th meeting of Ambient Air Quality Monitoring Committee was held on 09.12.2020, wherein the Principal Secretary Environment directed Department of Town & Country Planning to prepare the master plan for Naya Nangal.	-