



ਪੰਜਾਬ ਪ੍ਰਦੂਸ਼ਣ ਰੋਕਥਾਮ ਬੋਰਡ
PUNJAB POLLUTION CONTROL BOARD

No. 3275-3307

Dated: 21/8/22

To

1)	The Chairman, District Legal Services Authority, SAS Nagar.	13)	The District Controller Food & Civil Supplies, SAS Nagar.
2)	The Senior Superintendent of Police, SAS Nagar.	14)	The District Development & Panchayat Officer, Deptt. of Rural Development & Panchayats, SAS Nagar.
3)	The Commissioner, Municipal Corporation, SAS Nagar.	15)	The Chief Agriculture Officer, Deptt. of Agriculture, SAS Nagar
4)	The Additional Chief Administrator, GMADA, SAS Nagar.	16)	The District Soil Conservation Officer, Deptt. of Soil and Water Conservation.
5)	The Additional Deputy Commissioner (D), SAS Nagar.	17)	Executive Engineer, PSIEC 18, Himalaya Marg, Udyog Bhawan, Sector-17-A, Chandigarh.
6)	The Sub Divisional Magistrate, Derabassi/ Mohali/ Kharar.	18)	The Executive Engineer (Drainage)-cum- District Mining Officer, Mining Division, SAS Nagar.
7)	The Secretary, Regional Transport Authority, SAS Nagar.	19)	The Executive Engineer, PWD (B&R), Central Works Division, Mohali.
8)	The District Revenue Officer, SAS Nagar.	20)	The Executive Engineer, PWSSB (Division-I / II), Patiala.
9)	The Civil Surgeon, Deptt. of Health & Family Welfare, SAS Nagar.	21)	The Executive Engineer, Deptt. of Water Supply & Sanitation, SAS Nagar.
10)	The Superintending Engineer, PWD (B&R), SAS Nagar	22)	Executive Officer, Municipal Council, Derabassi/Banur/Lalru/Kharar/Zirakpur/ Kurali/ Naya Gaon.
11)	The Divisional Forest Officer, SAS Nagar.	23)	The Executive Engineer, PWRDA, S.C.O No. 149-152 (3rd Floor) Sector-17-C, Chandigarh.
12)	The General Manager, District Industries Centre, SAS Nagar.	24)	The Deputy Director of Factories, Mohali

Subject: Minutes of the 9th meeting of the "District Environment Committee" (DEC) held on 19.07.2022 at 03:00 PM in DC office Mohali under the Chairmanship of Additional Deputy Commissioner (UD), SAS Nagar.

Please find enclosed herewith the minutes of the meeting held under the Chairmanship of Additional Deputy Commissioner (UD), SAS Nagar on 19.07.2022 with the stakeholder departments to review the progress of the activities mentioned in the District Environment Plan, for information and necessary compliance.

DA/ As above

01/08/2022
Environmental Engineer

Endst. No. 3308-09

Dated: 21/8/22

A copy of the above is forwarded to the following with the request to bring into the kind notice of the authorities:

1. PA to Deputy Commissioner, SAS Nagar.
2. PA to Addl. Deputy Commissioner (UD), SAS Nagar.

01/08/2022
Environmental Engineer
P.T.O.

ਖੇਤਰੀ ਦਫਤਰ, ਪਲਾਟ ਨੰਬਰ 55, ਫੇਜ਼ 2, ਐਸ ਏ ਐਸ ਨਗਰ


REGIONAL OFFICE, PLOT NO. 55, PHASE-2, SAS NAGAR.

Phone: 0172-5013300 E-mail : eenodal@yahoo.in Web: www.ppcb.punjab.gov.in

Endst. No. 3310

Dated: 21/8/22


A copy of the above is forwarded to Senior Environmental Engineer, PPCB, Zonal Office—3, Patiala, for kind information please.


01/08/2022
Environmental Engineer

Endst. No. 3311

Dated: 21/8/22

A copy of the above is forwarded to Environmental Engineer, PPCB, Computer Cell, Patiala for uploading the same on the website of PPCB.


01/08/2022
Environmental Engineer

ਖੇਤਰੀ ਦਫਤਰ, ਪਲਾਟ ਨੰਬਰ 55, ਫੇਜ਼ 2, ਐਸ ਏ ਐਸ ਨਗਰ

REGIONAL OFFICE, PLOT NO. 55, PHASE-2, SAS NAGAR.

Phone: 0172-5013300 E-mail : eenodal@yahoo.in Web: www.ppcb.punjab.gov.in

Subject: Minutes of 9th meeting of District Environment Committee held on 19/07/2022 at 03:00 PM at District Administrative Complex, SAS Nagar under the Chairmanship of Additional Deputy Commissioner (UD), SAS Nagar to review the progress of the activities mentioned in the District Environment Plan for SAS Nagar.

District Environment Committee, which is constituted as per notification dated 31/10/2019 issued by Deptt. of Science, Technology and Environment. The list of officers / officials, who attended the meeting, is attached herewith as **Annexure-1**.

At the outset, Environmental Engineer, PPCB, RO, Mohali, brought out that meeting of NGT Monitoring Committee was held on 30.05.2022 wherein different stake holder departments were given directions to comply with the various activities of District Environment Plan. The decisions of the meeting as well as the action taken report received from the department have been complied and the point wise status is as under:

1. The Monitoring Committee directed that 100% source segregation of solid waste by all the MCs and GMADA may be completed by 30.09.2022.

- MC, kharar has intimated that at present 95% source segregation achieved.
- GMADA has intimated that 100% source segregation will be achieved in GMADA approved colonies by 31.12.2022 and by 31.03.2023 in unregulated colonies.
- MC Derabassi has intimated that at present 100% source segregation achieved.
- MC Banur has intimated that at present 97 % source segregation achieved and remaining will be done by 31.12.2022.
- MC, Lalru has intimated that at present 95% source segregation achieved and remaining will be done by 31.12.2022.
- MC, Naya Gaon has intimated that at present 96% source segregation achieved and remaining will be done by 31.12.2022.
- MC, Zirakpur has intimated that at present 90% source segregation achieved and remaining will be done by 31.03.2023.

No status report received from MC Mohali and MC Kurali.

ADC (UD) decided that the remaining ULBs shall submit the information to PPCB by 22.07.2022

2. *The Monitoring Committee directed that the activities with regard to manual sweeping twice in a day time and once in night time may be carried out by all MCs and GMADA in residential and commercial area.*

No status report received from any ULBs and GMADA.

ADC (UD) decided that the ULBs and GMADA shall submit the information to PPCB by 22.07.2022

3. *The Monitoring Committee directed that mechanical sweeping machine may be procured by MC Derabassi by 30.09.2022. It was further directed that for suppression of dust generated during sweeping, treated wastewater of STPs may be utilized for sprinkling purposes in compliance to order of the Hon'ble National Green Tribunal.*

- MC Derabassi has intimated that it has procured mechanical sweeping machine.

No status report received from MC Mohali, Zirakpur, Kharar, Kurali, Banur, Lalru, Naya Gaon and GMADA.

ADC (UD) decided that the remaining ULBs and GMADA shall submit the information to PPCB by 22.07.2022

4. *The Monitoring Committee directed that waste deposition centres for domestic hazardous waste may be provided by MCs Kharar & Lalru by 31.07.2022 and GMADA by 31.01.2023. It was further directed that one additional compartment may be added in the compartmentalized rickshaw rehries/tri-cycles/solid waste collection vehicles for door to door collection of domestic hazardous waste by all the MCs and the waste so collected may be stored in the separate cabin at the material recovery site and same may be disposed off as per the provisions of the Hazardous & Other Wastes (Management & Trans boundary Movement) Rules, 2016/ Bio-Medical Waste Management Rules, 2016.*

- MC Kharar has intimated that they will provide remaining 6 waste deposition centre by 31.12.2022.
- MC Banur has intimated that they have provided 1 waste deposition centre.

- MC Lalru has intimated that they have provided 5 waste deposition centre and remaining 3 will be done by 31.03.2023.
- MC Zirakpur has intimated that they have provided 3 waste deposition centre.
- MC Naya Gaon has intimated that they have provided 0 waste deposition centre as no dumpsite available with them.

No status report received from MC Mohali, Derabassi, Kurali and GMADA.

ADC (UD) decided that the remaining ULBs and GMADA shall submit the information to PPCB by 22.07.2022

5. *The Monitoring Committee directed that either adequate number of compost pits by the bulk waste generator may be got provided by the concerned MC or shall make agreement with BWGs for lifting and treatment of wet waste with suitable user charges by 31.08.2022 and necessary agreement for lifting and management of dry waste generated by the bulk waste generators may be made by each MC by 31.08.2022.*

- MC Derabassi has intimated that wet waste management done on site by 2 projects M/s SBP and M/s ATS.
- MC Banur has intimated that 4 no. BWGs identified. 3 of them are doing insitu composting and 1 of them made agreement with MC.
- MC Lalru has intimated that there are big industries under the jurisdiction which have provided composting pits for insitu management.
- MC Zirakpur has intimated that BWG are directed to ensure compliance and the same will be completed by 31.12.2023.

No status report received from MC Mohali, Kharar, Kurali, Nayagaon and GMADA.

ADC (UD) decided that the remaining ULBs and GMADA shall submit the information to PPCB by 22.07.2022.

6. *The Monitoring Committee directed that all the MCs shall ensure that the compost pits provided for management of wet waste may be operated scientifically in proper manner and GMADA may provide adequate number of compost pits for treatment of wet waste by 31.01.2023. It was further directed that proper record, mentioning the quantity of wet waste put into the compost pits, quantity of manure produced from processing of wet waste, quantity of manure sold to the farmer or distributed free of cost among the society or utilized in the parks as manure, may be maintained by all the MCs and GMADA.*

- MC Derabassi has intimated that it has provided 32 no. pits at village Saidpura for wet waste composting.
- MC Banur has intimated that it has provided 22 no. pits for wet waste composting.

No status report received from MC Mohali, Kharar, Kurali, Nayagaon, Lalru, Zirakpur and GMADA.

ADC (UD) decided that the remaining ULBs and GMADA shall submit the information to PPCB by 22.07.2022

7. The Monitoring Committee directed that adequate number of material recovery facilities shall be provided by these MCs by 31.08.2022 and MC Naya Gaon shall pursue the private agency engaged by it for management of solid waste to manage dry waste by 31.08.2022.

- MC Kharar has intimated that they will provide remaining 6 MRF shed by 31.12.2022.
- GMADA has intimated that work of resource management centre will be completed by 31.03.2023 in 4 GMADA developed projects, by 31.12.2022 in GMADA approved colonies and by 31.03.2023 in unregulated colonies.
- MC Derabassi has intimated that it has provided MRF shed at Village Saidpura.
- MC Lalru has intimated that it has provided required no. of 3 MRF site.
- MC Zirakpur has intimated that it has provided required no. of 3 MRF site.
- MC Naya Gaon has intimated that it has no land available with it.

No status report received from MC Mohali, Banur and Kurali.

ADC (UD) decided that the remaining ULBs shall submit the information to PPCB by 22.07.2022

8. The Monitoring Committee directed that sanitary land fill site may be provided by all the MCs and GMADA by 31.12.2022.

- MC Derabassi has intimated that they have constructed the SLF site.
- MC Banur has intimated that resolution has been passed in the house during meeting dated 13.05.2022 and work will be started after tendering.

- MC Lalru has intimated that resolution has been passed in the house during meeting dated 09.05.2022 and work will be completed by 31.03.2023.
- MC Zirakpur has intimated that tender floated on 29.10.2021 but single tender received. Re-tender to be open on 10.06.2022.
- MC Naya Gaon has intimated that it has no land available with it.

No status report received from MC Mohali, Kurali, Kharar and GMADA.

ADC (UD) decided that the remaining ULBs and GMADA shall submit the information to PPCB by 22.07.2022.

9. *The Monitoring Committee directed that quantity of legacy waste lying dumped at dumping site may be reassessed by all MCs by 30.06.2022 and 100% legacy waste may be remediated by all the MCs by 31.03.2023 and the by-products namely Bio-soil, RDF, C & D waste and inert waste produced during remediation of legacy waste may be disposed off in an environmental sound manner and proper record in this regard may be mentioned by each MC.*

- MC Kharar has intimated that out of old 1,21,000 ton legacy waste, 49000 ton remediated. Remaining will be done by 31.03.2023.
- MC Banur has intimated the remediation will be completed by 31.03.2023.
- MC Lalru has intimated that the work order to M/s Friends Associates vide order no. 1/199 dated 09.11.2021 for remediation of legacy waste and the remediation will be completed by 31.03.2023.
- MC Naya Gaon has intimated that it has no legacy waste is there.
- MC Zirakpur has intimated that resolution no. 47 dated 23.03.2021 amount Rs. 130.56 lacs passed by MC but pending at head office. Due to some technical reasons above said legacy waste estimate revise again of 150/19 lacs that the will be considered on the house meeting of 19.07.2022.

No status report received from MC Mohali, Kurali and Derabassi.

ADC (UD) decided that the remaining ULBs shall submit the information to PPCB by 22.07.2022.

10. The Monitoring Committee directed that boundary wall and green belt/ plantation, around the legacy waste dump site may be provided by all the MCs by 30.09.2022. It was also directed that MC Kharar and Kurali shall also provide boundary wall between the drain/water body and solid waste dumping site so as to avoid the entry of solid waste into drain by 30.09.2022.

- MC Derabassi has intimated that it has completed Green belt and boundary wall.
- MC Banur has intimated that it has completed Green belt and boundary wall.
- MC Lalru has intimated that it has completed Green belt and boundary wall.
- MC Zirakpur has intimated that it has planted 150 trees and there is a target to plant 500 no. trees around the dumping site. 100% dumping site covered.
- MC Naya Gaon has intimated that it has no land available with it.

No status report received from MC Mohali, Kurali and Kharar.

ADC (UD) decided that the remaining ULBs shall submit the information to PPCB by 22.07.2022.

11. The Monitoring Committee directed that all the MCs may make surprise inspection along the drains passing through their jurisdiction and ensures that no solid waste is thrown into any drain/ water body. MC Mohali may make adequate arrangements to stop the disposal of solid waste along the banks of N Choe by 31.07.2022.

- MC Derabassi has intimated that no solid waste is being thrown into drains.
- MC Banur has intimated that no solid waste is being thrown into drains.
- MC Zirakpur has intimated that no solid waste is being thrown into drains.
- MC Naya Gaon has intimated that no solid waste is being thrown into drains.

No status report received from MC Mohali, Kurali, Kharar and Lalru.

ADC (UD) decided that the remaining ULBs shall submit the information to PPCB by 22.07.2022.

12. The Monitoring Committee directed that all the MCs except Naya Gaon may install effluent treatment plants for treatment of leachate generated from the solid waste dumping site by 30.11.2022 and in case MC Mohali and Kharar have surplus capacity to take care of the leachate generated from the solid waste dumping site of nearby MCs, the necessary agreement may be made with MC Mohali and Kharar by 30.06.2022.

- MC Derabassi has intimated that they have constructed tank for collection of leachate at the dump site.
- MC Banur has intimated that they will complete the work regarding leachate waste by 31.03.2023.
- MC Lalru has intimated that they have estimate for developing SLF site amounting to Rs. 29 lakh have been prepared and resolution passed in the house vide no. 87 dated 09.05.2022 and work regarding leachate waste by 31.03.2023.
- MC Naya Gaon has intimated that it has no dumping site available with it.
- MC Zirakpur has intimated that tender floated on 29.10.2021 but single tender received. Re-tendered to be open on 10.6.2022.

No status report received from MC Mohali, Kurali and Kharar.

ADC (UD) decided that the remaining ULBs shall submit the information to PPCB by 22.07.2022.

13. The Monitoring Committee directed that piezometers in the solid waste dumping site may be provided by 31.07.2022 and CCTV cameras installed by all the MCs may have their connectivity with district authority and PPCB by 31.08.2022.

- MC Kharar has intimated that the piezometer will be installed by 31.12.2022 after completion of bioremediation.
- MC Kurali has intimated that it has installed piezometer at dump site.
- MC Derabassi has intimated that it has installed piezometer at dump site.
- MC Banur has intimated that it will complete the work for piezometer installation at dump site by 30.11.2022.
- MC Lalru has intimated that they have estimated for purchase of peizometer has been passed and will be installed by 31.07.2022.
- MC Naya Gaon has intimated that it has no dumping site available with it.

- MC Zirakpur has intimated that it has installed 1 no. piezometer at dump site.

No status report received from MC Mohali.

ADC (UD) decided that the remaining ULBs shall submit the information to PPCB by 22.07.2022.

14. The Monitoring Committee directed that short term measures like provision of boundary wall, green belt, plantation and hedges etc. at the carcasses disposal site may be provided by 31.10.2022. The Monitoring Committee observed that as long term measures there is need to set up carcasses utilization plant by adopting rendering process or incinerator at district level to take care of all the animal carcasses of all the towns of the district, for which Deputy Commissioner, Mohali shall hold meeting with executive officers of all the MCs, Punjab Pollution Control Board, DDPO and other concerned officers within one month and a proposal in this regard may be prepared by 31.08.2022.

- MC Mohali has intimated that it planning to setup incinerator for disposal of small dead animals and the same will be done by 31.10.2022.

No status report received from MC Derabassi, Zirakpur, Lalru, Banur, Naya Gaon, Kharar, Kurali.

ADC (UD) decided that the remaining ULBs shall submit the information to PPCB by 22.07.2022.

15. The Chairman of the Monitoring Committee directed that all the MCs and GMADA shall get install individual STPs along the sewerage system for treatment of wastewater discharged by the unauthorized colonies located within MC limits within the time frame as mentioned in the District Environment Plan. It was further directed that for the management of solid waste generated by these unauthorized colonies, MCs shall make agreement with these unauthorized colonies for management of solid waste with suitable user charges to be paid by unauthorized colonies to the concerned MCs by 31.08.2022. Similarly, Development authority (GMADA) shall pursue the unauthorized colonies/ commercial complex existing outside MC area to install individual STPs and sewerage system for

treatment of wastewater and for management of solid waste, the necessary agreement shall be got made with the concerned MCs of scientific disposal of solid waste with suitable user charges to be paid to concerned MCs within the time schedule as mentioned in the District Environment Plan.

- MC Derabassi has intimated that they have issued notices to unauthorized colonies.

No status report received from MC Mohali, Zirakpur, Lalru, Banur, Naya Gaon, Kharar, Kurali and GMADA.

ADC (UD) decided that the remaining ULBs and GMADA shall submit the information to PPCB by 22.07.2022.

16. The Monitoring Committee directed that the compost pits within the parks may be provided by 30.06.2022.

- MC Derabassi has intimated that they have constructed pits in all five parks.
- MC Banur has intimated that work for construction of 4 parks are under process and thereafter compost pits will be provided after completion of work.
- MC Zirakpur has intimated that they have constructed 13 no. compost pits in six no. parks

No status report received from MC Mohali, Lalru, Naya Gaon, Kharar, Kurali and GMADA.

ADC (UD) decided that the remaining ULBs and GMADA shall submit the information to PPCB by 22.07.2022.

17. The Monitoring Committee directed that the remaining bulk waste generator/ brand owners may be identified by 30.06.2022.

No status report received from any ULB and GMADA.

ADC (UD) decided that all ULBs and GMADA shall submit the information to PPCB by 22.07.2022.

18. *The Monitoring Committee directed that bye-law incorporating the provisions of Plastic Waste Management Rules, 2016 may be framed by all MCs by 31.07.2022.*

- MC Zirakpur has intimated that it has adopted the bye-laws.
- MC Naya Gaon has intimated that they are under process of framing bye-laws and the same will be done by 31.12.2022.

No status report received from MC Mohali, Lalru, Derabassi, Banur, Kharar and Kurali.

ADC (UD) decided that the remaining ULBs shall submit the information to PPCB by 22.07.2022.

19. *The Monitoring Committee directed that all ULBs to perform functions such as ensuring segregation, collection, storage, transportation of plastic waste and channelization to recycler.*

- Mc, Zirakpur and Kurali has intimated they have agreement with Max Speciality films pvt. Ltd company for disposal of plastic polythene bags.
- MC Derabassi has intimated that it is doing segregation, collection, storage and transportation of plastic waste.
- MC Banur has intimated that they have made agreement Max Speciality films pvt. Ltd company for disposal of plastic waste.
- MC Lalru has intimated that they have made agreement Bharat Greentech Industry, Panchkula company for disposal of plastic waste.
- MC Naya Gaon has intimated that no dumpsite is available with it and the entire waste is going to Lalru.

No status report received from MC Mohali, Kharar and GMADA.

ADC (UD) decided that the remaining ULBs and GMADA shall submit the information to PPCB by 22.07.2022.

20. The Monitoring Committee directed that site for separate collection of C & D waste may be identified by GMADA by 31.08.2022.

No status report received from GMADA.

ADC (UD) decided that the GMADA shall submit the information to PPCB by 22.07.2022.

21. The Monitoring Committee directed that all the remaining MCs namely Kharar, Kurali, Zirakpur and Naya Gaon may fix user fee for transportation and storage of C & D waste by 31.07.2022.

- MC Zirakpur has intimated that resolution yet to be passed by it for fixing user fee.
- MC Naya Gaon has intimated that no land is available with it for storage of C & D waste.

No status report received from MC Kharar and Kurali.

ADC (UD) decided that the remaining ULBs shall submit the information to PPCB by 22.07.2022.

22. The Monitoring Committee directed that MC Banur, Kharar and Lalru and GMADA may provide grinding/ crushing machinery for C&D waste by 31.08.2022 and recycling facility for its use for appropriate activities may be provided by 30.09.2022.

- MC Banur has intimated that it has purchased one no. grinding machine.
- MC Lalru has intimated that it has installed C&D waste Grinder near Mitter Highway Petrol Pump, Lalru.

No status report received from MC Kharar and GMADA.

ADC (UD) decided that the remaining ULBs and GMADA shall submit the information to PPCB by 22.07.2022.

23. The Monitoring Committee directed that the ETPs for the remaining HCFs may be got installed in a time bound manner. In the mean time, PPCB may explore the possibility of getting join the small HCFs for treatment of their wastewater in the effluent treatment plant installed by the nearby big hospital with suitable user charges to be paid to the big hospital by 30.06.2022.

- It was informed that out of 246 HCFs under the jurisdiction which required ETP, 25 HCFs have installed ETP and installation of CETP for HCFs is not feasible.

ADC (UD) noted the progress.

24. The Monitoring Committee directed that all the identified E-waste/ bulk consumer may be inventorized by 31.08.2022.

- As on date 130 bulk consumer out of total 1060 has been inventorized.

ADC (UD) noted the progress.

25. The Monitoring Committee directed that each MC shall ear mark collection point for E-waste within MC area and make agreement with the authorized recycler/ dismantler for scientific disposal of E-waste by 31.08.2022.

- MC Zirakpur has intimated that it has provided MRF sheds for E-waste and E-Waste collection box installed on rickshaw/ rehdi.
- MC Naya Gaon has intimated that no land is available with it for collection of E-waste.

No status report received from MC Kharar, Mohali, Derabassi, Lalru, Banur, Kurali.

ADC (UD) decided that the remaining ULBs shall submit the information to PPCB by 22.07.2022.

26. The Monitoring Committee directed that CAAQMS may be setup by 31.12.2022 as per the timelines mentioned in the District Environment Plan.

- It was intimated 1 CAAQMS is required to be installed in Derabassi. CPCB is yet to release funds for the installation of CAAQMS.

ADC (UD) noted the progress.

27. The Monitoring Committee directed that PPCB shall make surprise inspection on BKO's to ensure that no unauthorized fuel is used by BKO's and action against the violating BKO's may be taken under the provisions of Air (Prevention & Control of Pollution) Act, 1981.

- It was informed that all the 83 BKO's following under the jurisdiction of this office were visited on 10.06.2022, 13.06.2022, 17.06.2022 and 24.06.2022 and out of 83, only 1 BKO M/s Mittal Bricks Co., Village Jaula Kalan, DeraBassi was found using pet coke. The BKO has been issued show cause notice with an opportunity of personal hearing on 02.08.2022 .

ADC (UD) noted the progress.

28. The Monitoring Committee directed that inventory of water bodies may be prepared by the Department of Irrigation and Department of Rural Development and Panchayat by 31.07.2022.

No status report received from Department of Irrigation & Department of Rural Development and Panchayat.

ADC (UD) decided that the Department of Irrigation & Department of Rural Development and Panchayat shall submit the information to PPCB by 22.07.2022.

29. The Monitoring Committee directed that sewerage network and STPs for all the towns may be completed in time bound manner. MC Naya Gaon shall prepare Scheme/ proposal for laying of sewerage network and installation of STP of adequate capacity by 31.08.2022 and the same may be implemented in time bound manner.

No status report received from any ULB and PWSSB.

ADC (UD) decided that the ULBs and PWSSB shall submit the information to PPCB by 22.07.2022.

30. The Monitoring Committee directed that a public notice in newspaper for registration of dairy farm and Gaushalas may be published by 30.06.2022.

- MC, Naya Gaon has intimated that they have given public notice on 17.03.2022.
- MC, Zirakpur has intimated that they will get it published by 31.12.2022.
- MC, Kurali has intimated that they have given public notice on 26.02.2022.
- MC Derabassi has intimated that they have given public notice.
- MC Banur has intimated that they have given public notice.
- MC Mohali has intimated that they have given public notice.

No status report received from MC, Kharar and Lalru.

ADC (UD) decided that the remaining ULBs shall submit the information to PPCB by 22.07.2022.

31. The Monitoring Committee directed that the directions regarding mining sites issued in order dated 26.12.2021 in OA no. 360 of 2015 in the matter of National Green Tribunal Bar Association V/s Verinder Singh (State of Gujarat) may be implemented in a time bound manner. A meeting in this regard may be held under

the Chairmanship of Deputy Commissioner, SAS Nagar with the concerned department within 01 month to discuss all the directions issued by the Hon'ble NGT in the said case and the department of irrigation shall pursue the matter within 15 days.

It was intimated that meeting in this regard is yet to be conducted.

ADC (UD) decided that the Department of Irrigation shall put up the file for convening meeting under the Chairmanship of Deputy Commissioner, Mohali immediately.

32. The Monitoring Committee directed that PPCB shall procure at least 01 noise level meter by 30.09.2022 and Department of Police shall procure adequate number of noise level meters as mentioned in District Environment Plan by as mentioned in District Environment Plan by 31.12.2022.

- It was informed that PPCB is in process to procure 1 more Noise Level meter.

ADC (UD) decided the Department of Police shall procure adequate number of noise level meters by 31.12.2022

33. The Monitoring Committee observed that there is need to provide/install appropriate number of sign boards at the appropriate locations in noise/sensitive zones and directed that adequate number of sign boards may be provided at appropriate places/zones by the concerned MC by 30.06.2022.

No status report received from any ULBs.

ADC (UD) decided that all the ULBs shall submit the information to PPCB by 22.07.2022.

34. The Monitoring Committee directed that MC Naya Gaon may make agreement with nearby MC for collection, transportation and management of solid waste and C&D waste generated by it by 31.7.2022 with suitable user charges to be paid to the concerned MC w.r.t each activity by MC, Naya Gaon.

No status report received from MC Naya Gaon.

ADC (UD) decided that MC Naya Gaon shall submit the information to PPCB by 22.07.2022.

35. The Chairman of the Monitoring Committee directed that District Development and Panchayat Officer, District SAS Nagar shall prepare scheme / proposal for management of all the activities covering all the major activities like Solid Waste Management, Plastic Waste Management, C&D Waste Management, E-waste Management, Water quality management and Noise pollution management in consultation with ADC(D), Fazilka by 31.07.2022 and the same may be implemented in a phased manner.

No status report received from DDPO.

ADC (UD) decided that DDPO shall submit the information to PPCB by 22.07.2022.

36. The Monitoring Committee recommends that Punjab Pollution Control Board shall initiate the process of imposing environmental compensation of suitable amount on each MCs (Mohali, Dera Bassi, Banur, Kharar, kurali, Lalru, Zirakpur and Naya Gaon) in compliance to order as mentioned in OA No. 606 of 2018 in the matter of compliance of solid waste Management Rules, 2016.

- It was informed that PPCB has imposed Environmental Compensation on the 8 ULBs w.e.f. 01.04.2021 to 28.02.2022 in compliance of NGT order passed in O.A. No. 606 of 2018.

ADC (UD) noted the progress.

37. The Chairman of the Monitoring Committee directed that District Environment Plan of District SAS Nagar may be revised/amended/modified in view of its observations made on the various points as discussed in the meeting and mentioned in the aforesaid paras and timelines for completion of the other activities mentioned in the District Environment Plan and in compliance to order dated 8.2.2022 of Hon'ble National Green Tribunal as mentioned in para no.18 of said order in OA No. 360 of 2018 in the matter of Shree Nath Sharma Vs Union of India and Ors and the same may be submitted to the Monitoring Committee within 15 days. Also, the revised/ amended/modified District Environment Plan of district SAS Nagar may be uploaded on the website of PPCB as well as department of Environment, State of Punjab.

- It was informed that Worthy Secretary, Science Technology and Environment had desired that latest data upto 30.06.2022 shall be fed in the District Environment Plan and updated District Environment Plan be submitted to him immediately. Accordingly, vide email dated 11.07.2022 it was requested to update the latest status pertaining to your department regarding Gaps, Action Plan and Timelines as on 30.06.2022 and sent through email at eenodal@yahoo.in by 15.07.2022, positively. However data of only MC Mohali, MC Zirakpur, MC Naya Gaon, MC Kurali, MC, Banur, MC Derabassi, MC Lalru, GMADA, MC Kharar, PSIEC, Transport department, Director of Factories, DFSC, GMDIC, Soil Conservation department, Civil Surgeon, Agriculture department, Water Resources cum Drainage Department, and PWSSB has been received. Data of DDPO, PWD, Labour Department, Forest Department, Police, PWRDA is still pending.

ADC (UD) decided that DDPO, PWD, Labour Department, Forest Department, Police, PWRDA shall submit the information to PPCB.

In the end, ADC (UD) directed the stakeholder departments to expedite the work to meet the prescribed timelines as mentioned in the District Environment Plan for SAS Nagar.

The meeting ended with vote of thanks to the chair.

Additional Deputy Commissioner (UD)
SAS Nagar