



ਪੰਜਾਬ ਪ੍ਰਦੂਸ਼ਣ ਰੋਕਥਾਮ ਬੋਰਡ
PUNJAB POLLUTION CONTROL BOARD

No. 156-87

Dated: 16/11/23

To


(Through email)

1) The Chairman, District Legal Services Authority, SAS Nagar.	13) The District Controller Food & Civil Supplies, SAS Nagar.
2) The Senior Superintendent of Police, SAS Nagar.	14) The District Development & Panchayat Officer, Deptt. of Rural Development & Panchayats, SAS Nagar.
3) The Commissioner, Municipal Corporation, SAS Nagar.	15) The Chief Agriculture Officer, Deptt. of Agriculture, SAS Nagar I
4) The Additional Chief Administrator, GMADA, SAS Nagar.	16) The District Soil Conservation Officer, Deptt. of Soil and Water Conservation.
5) The Additional Deputy Commissioner (UD), SAS Nagar.	17) Executive Engineer, PSIEC 18, Himalaya Marg, Udyog Bhawan, Sector-17-A, Chandigarh.
6) The Sub Divisional Magistrate, Derabassi/ Mohali/ Kharar.	18) The Executive Engineer (Drainage)-cum- District Mining Officer, Mining Division, SAS Nagar.
7) The Secretary, Regional Transport Authority, SAS Nagar.	19) The Executive Engineer, PWD (B&R), Central Works Division, Mohali.
8) The District Revenue Officer, SAS Nagar.	20) The Executive Engineer, PWSSB (Division-I / II), Patiala.
9) The Civil Surgeon, Deptt. of Health & Family Welfare, SAS Nagar.	21) The Executive Engineer, Deptt. of Water Supply & Sanitation, SAS Nagar.
10) The Superintending Engineer, PWD (B&R), SAS Nagar	22) Executive Officer, Municipal Council, Derabassi/Banur/Lalru/Kharar/Zirakpur/ Kurali/ Naya Gaon.
11) The Divisional Forest Officer, SAS Nagar.	23) The Regional Director, Central Ground Water Board, Sector-27, Bhujal Bhawan, Chandigarh I
12) The General Manager, District Industries Centre, SAS Nagar.	

Subject: Minutes of the 12th meeting of the District Environment Committee held under the Chairmanship of Deputy Commissioner, SAS Nagar on 16.11.2022 in the Committee room of District Administrative Complex, SAS Nagar.

Please find enclosed herewith the minutes of the meeting held under the Chairmanship of Deputy Commissioner, SAS Nagar on 16.11.2022 with the stakeholders department to review the progress of the activities mentioned in the District Environment Plan, for information and necessary compliance.

DA/As above


16/11/2023
Environmental Engineer

ਖੇਤਰੀ ਦਫ਼ਤਰ, ਪਲਾਟ ਨੰਬਰ 55, ਫੇਜ਼ 2, ਐਸ ਏ ਐਸ ਨਗਰ

REGIONAL OFFICE, PLOT NO. 55, PHASE-2, SAS NAGAR.


Phone: 0172-5013300 E-mail : eenodal@yahoo.in Web: www.ppcb.punjab.gov.in

P.T.

Endst. 188

dated 16/1/23

A copy of the above is forwarded to the PA to Addl. Deputy Commissioner (UD), SAS Nagar for kind information of Addl. Deputy Commissioner (UD), SAS Nagar, please.



16/01/2023

Environmental Engineer

Endst. 189

dated 16/1/23

A copy of the above is forwarded to the Environmental Engineer, PPCB, Computer Cell, Patiala for uploading the same on the website of PPCB.


16/01/2023

Environmental Engineer

ਖੇਤਰੀ ਦਫਤਰ, ਪਲਾਟ ਨੰਬਰ 55, ਫੇਜ਼ 2, ਐਸ ਏ ਐਸ ਨਗਰ

REGIONAL OFFICE, PLOT NO. 55, PHASE-2, SAS NAGAR.

Phone: 0172-5013300 E-mail : eenodal@yahoo.in Web: www.ppcb.punjab.gov.in

Minutes of the 12th Meeting of Distt. Environment committee dated 16.11.2022- 10:30AM

(A) Prohibition/Ban on Manufacturing, stocking, sale, distribution, use and import of Single use plastic items:

Sr. No	Agenda point	Reply submitted by departments	Decision of Meeting
1.	All the ULBs shall ensure regular inspections regarding single use plastic ban and data shall be shared to Punjab Pollution Control Board as well as updated on Central Pollution Control Board Portal cpcbplastic.in/sup . The user ID and password of the ULBs shall be shared by Punjab Pollution Control Board on Mohali environment group.	<p>EE, PPCB informed that it has shared User name & Password of ULBs on Mohali Environment Whatsapp group on 11.09.2022. PPCB along with MC Mohali carried out inspection in markets on 18.10.2022 & 09.11.2022 and Challan amounting to Rs. 12,000/- and Rs. 22,000/- were done respectively. Further, PPCB along with MC Zirakpur carried out inspection in market on 20.10.2022 and Challan amounting to Rs. 15,000/- was done.</p> <p>Asst. Commissioner, MC Mohali informed that it had done 87 challans and imposed fine of Rs. 1,14,000/- w.e.f 01.07.2022.</p> <p>EO, MC Banur informed that it had done 18 challans.</p>	<p>DC Mohali decided as under:</p> <ol style="list-style-type: none"> i. PPCB will create a google worksheet for uploading of information regarding plastic inspection carried out by ULBs and will share link with all ULBs. Further, all ULBs will upload their progress on the google sheet. ii. ULB wise target for carrying out inspection of plastic is fixed as under: <ol style="list-style-type: none"> a. MC Mohali = 100 inspection / month b. MC Zirakpur = 100 inspection / month c. MC Kharar = 50 inspection/ Month d. MC Kurali = 50 inspection/ Month e. MC Lalru = 50 inspection/

		No ULB has submitted report.	<p>Month</p> <p>f. MC Banur = 50 inspection/ Month</p> <p>g. MC Naya Gaon = 50 inspection/ Month</p> <p>h. MC Derabassi = 50 inspection/ Month</p> <p>ULBs will bring their progress during next meeting.</p>
	All the ULBs shall also get in touch with local NGOs and carry out activities for awareness amongst masses regarding SUP ban	<p>MC Zirakpur informed that it had carried out awareness in various societies by visiting them and through means of cycle rally.</p> <p>MC Derabassi informed that it had carried out awareness in coordination with Bharat Vikas Parishad.</p> <p>MC Kharar informed that awareness is being carried out every Friday.</p> <p>MC Banur informed that Pamphlets has been distributed for awareness.</p> <p>MC Mohali informed that 24 plastic awareness drives have been carried out.</p>	<p>DC Mohali decided as under:</p> <p>i. PPCB will create a google worksheet for uploading of information regarding plastic inspection carried out by ULBs and will share link with all ULBs. Further, all ULBs will upload their progress on the google sheet.</p> <p>ii. ULB wise target for carrying out awareness regarding SUP ban is fixed as under: All ULBs = 100 awareness drive/</p>

			<p>month. ULBs will bring their progress during next meeting</p> <p>iii. PPCB will tieup with self help group which is engaged in manufacturing of compostable items using paddy and bring progress report of activity carried out during next meeting.</p> <p>.</p>
	<p>All the stake holder departments which are member of District Environment Committee shall declare their offices as single use plastic free and bring report in next DEC meeting.</p>	<p>EE, PPCB informed that Regional offices of Board not to use single use plastic items after 01.07.2022.</p>	<p>DC Mohali decided that audit of PPCB, Regional Office, Mohali and DC Office Mohali regarding use of single use plastic items shall be carried out by Joint Commissioner, MC Mohali and will submit report in next meeting. ADC (UD) will carry out audit of MC Mohali office and will submit report in next meeting.</p>

(B) Action Plan for Clean Ghaggar

Status of Existing STPs

Sr.No	Responsible Agency	STP technology	Capacity	Remarks / Present Status	Reply submitted by Department	Decision of Meeting
1	GMADA	UASB	45 MLD	Samples collected in the month of October are within the prescribed standards	<p>EE,PPCB informed that OCEMS installed in not operational, no sludge drying beds provided, consent not obtained by GMADA & distribution network for treated water not developed by GMADA.</p> <p>GMADA informed that they are in process of upgrading the capacity of STP to 68.1 MLD on SBR technology & 40% work has been completed and remaining work will be completed by 30.06.2023. They have planned 5 MGD ultra filtration plant in 1st phase for supplying treated wastewater for flushing and green area.</p>	<p>DC Mohali decided that</p> <ol style="list-style-type: none">GMADA will stick to the time lines of installation and commissioning of STP.GMADA will utilized treated wastewater of existing STP for suppression of dust generated during sweeping.GMADA will make plan for utilizing treated wastewater of propose STP for construction purposes.PPCB will clarify the difference in guidelines regarding use of treated wastewater for construction purposes as per building code, NGT

						guidelines &SwacchSarvekshan Guidelines
2	PSIEC	MBBR	2 MLD PSIEC, Derabassi	Samples collected in the month of October. F-coli is beyond the standards.	EE,PPCB informed that OCEMS is not provided, CCTV camera not provided, sludge handling is inadequate, chlorine dozing is not being done and CTO not obtained by the PSIEC. PSIEC informed that there are 201 plots in the Focal Point Derabassi out of which allotment letter has been issued to 140 plots and quantum of wastewater received in 0.5 KLD. STP upgradation process is under progress and all work like OCEMS, CCTV Camera, Chlorination etc will be completed by 31.12.2022	DC decided that PSIEC will stick to the timelines regarding installation of CCTV camera, chlorination, installation of OCEMS and obtaining of CTO by 31.12.2022.
3	Municipal Council Derabassi& GMADA	SBR	4 MLD	Samples collected in the month of October are within the prescribed limit	EE,PPCB informed that GMADA has not obtained CTO & has not laid distribution network for utilization of treated wastewater.	DC decided that a meeting shall be held at the level of SDM Derabassi with MC Derabassi & GMADA officials for sorting out the issue of handing over of STP. Further, GMADA will obtain CTO of the Board by 31.12.2022

4	Municipal Council Banur & PWSSB	MBBR	4 MLD	Samples collected in the month of October are within the prescribed limit	EE, PPCB informed that chlorination is not in operation since last 3 month. PWSSB informed that MC Banur has not released funds to them to ensure proper operation of STP.	DC decided that MC Banur will release pending funds to the PWSSB immediately and PWSSB will inform about the status of payment and status of chlorination during next meeting.
5	Municipal Council Lalru & GMADA	SBR	1.5 MLD	Samples collected in the month of October are within the prescribed limit	EE, Punjab Pollution Control Board informed that Soil Department has not laid distribution network for utilization of treated wastewater. Soil Department informed that plan has been prepared but work will start after funds are released by MC Lalru.	DC decided that MC Lalru will release funds to Soil Department immediately so that work of laying of distribution line can be started.
6	Municipal Council Zirakpur & PWSSB	SBR	17.3 MLD	Samples collected in October. TSS, BOD & Fcoli are beyond the prescribed standards.	EE, PPCB informed that MC Zirakpur has not obtained CTO PWSSB informed that there are traces of rubber in the effluent coming at STP of Zirakpur and this may be due to washing of runway of the airport.	DC directed that a team under the SDM Derabassi, comprising of PPCB, PWSSB & MC Zirakpur may be constituted to look into the matter and submit report.
7	Municipal Council Kharar & PWSSB	SBR	11 MLD	Samples collected in October are within the prescribed standards	EE, PPCB informed that MC Kharar has not obtained CTO	DC directed MC Kharar to obtain CTO by 31.12.2022

8	Municipal Council Kurali	SBR	5 MLD	Samples collected in October are within the prescribed standards	EE,PPCB informed that MC Kurali has obtained CTO	-
9	PSIEC, Chanalon	MBBR	2 MLD	Samples collected in October are within the prescribed standards	EE,PPCB informed that PSIEC has not obtained CTO	DC directed PSIEC to obtain CTO by 31.12.2022
10	GMADA (Aerocity)	MBR	200 KLD and 300 KLD	Samples collected in October are within the prescribed standards	EE,PPCB informed that GMADA has not obtained CTO. GMADA informed a new STP of capacity 10 MLD shall be made operational by 31.01.2023.	DC directed GMADA to obtain CTO by 31.12.2022. DC also directed GMADA to complete the work and not to delay the commissioning of STP of capacity 10 MLD beyond 31.01.2023, in any case.

Sr. No.	Agenda points	Reply submitted by departments	Decision of Meeting
2.	PPCB will share list of industries located in Derabassi Focal point which have been granted Consent to Operate under Water (Prevention & Control of Pollution) Act, 1974 with PSIEC and PSIEC will identify the industries which are discharging their trade effluent into STP and	PSIEC informed that it is unable to detect the defaulting units and unable to operate the STP properly due to discharge of industrial trade effluent by the defaulter industrial units during odd hours illegally.	DC directed that the area shall be jointly visited by PSIEC & PPCB to check the industries and conclude the matter.

Sr. No.	Agenda points	Reply submitted by departments	Decision of Meeting
	share the same with PPCB for taking action under the provisions of Water (Prevention & Control of Pollution) Act, 1974 .		
	PPCB shall visit the STP, Zirakpur along with PWSSB and submit report during next meeting.	PWSSB informed that there are traces of rubber in the effluent coming at STP of Zirakpur and this may be due to washing of runway of the airport.	DC directed that a team under the SDM Derabassi, comprising of PPCB, PWSSB & MC Zirakpur may be constituted to look into the matter and submit report.
	Representative of PWSSB shall visit PPCB office along with relevant record for assistance in applying for Consent to Operate under Air (Prevention & Control of Pollution) Act, 1981 and Water (Prevention & Control of Pollution) Act, 1974 within 7 days.	No representative of PWSSB has visited the PPCB office after the meeting for assistance in applying for 'Consent to Operate'. PPCB informed that a dedicated business facilitator is available in the industries department, which can be contacted for any query related to application for Consent to Operate.	DC directed that PWSSB to contact business facilitator of industries department and immediately apply for Consent to Operate.
	SDM, Kharar will follow up the matter with the railway	No reply received from SDM Kharar	DC directed that SDM Kharar shall takeup the matter with railways.

Sr. No.	Agenda points	Reply submitted by departments	Decision of Meeting
	<p>authorities for providing land for laying of treated water line for use in irrigation purpose.</p>		
	<p>GMADA & PWSSB shall bring population wise data w.r.t current generation of wastewater and future projection for next 10 year during next meeting of DEC.</p>	<p>PWSSB has submitted population wise data w.r.t current generation of wastewater and future projection for next 15 year has been prepared.</p> <p>GMADA has not submitted population wise data but has intimated as under:</p> <ul style="list-style-type: none"> ✓ 10 MLD Capacity of STP along with 5 MLD of Ultra filtration Plant in Aero City is under progress and will be completed by 31-12-2022 or earlier. ✓ STP Sector 83 is being upgraded from UASB Technology of Capacity of 10 MGD to SBR Technology of Ultimate Capacity 15 MGD along with 5 MGD ultra filtration for Sectors 53 to 81, Mohali and will be completed by 30-06-2023. ✓ 10 MLD STP of IT City is at DPR Stage but as a time gap arrangement 250 KLD Capacity of Portable STP based on MBR Technology has been provided. ✓ Information as provided by O/o DE(PH-2), GMADA that 4 MLD Capacity of STP for Eco- 	<p>It was decided to drop the agenda item.</p>

Sr. No.	Agenda points	Reply submitted by departments	Decision of Meeting
		<p>city-1 is at tendering stage but as a time gap arrangement 300 KLD Capacity of Portable STP based on MBR Technology has been provided and further construction of 300 KLD capacity of portable STP based on MBBR Technology is under progress.</p>	
3.	<p>Status Of New/Proposed STPs 5 no. STP of capacity of 1.5 MLD, 1 MLD, 0.15 MLD, 0.3 MLD and 0.3 MLD has been proposed at Lalru-</p> <p>PWSSB has proposed to install following STPs in Lalru :</p> <p>a. The work of 1 MLD STP is in progress and 10% work has been completed. Time line for completion is 31.03.2023.</p> <p>b. DNIT for 1.5 MLD STP is</p>	<p>PWSSB has submitted reply that survey is being carried out in Derabassi and Lalru to explore the possibilities of clubbing of STPs of smaller capacity and DPR of the same is under preparation.</p>	<p>PWSSB was asked to expedite the matter.</p>

Sr. No.	Agenda points	Reply submitted by departments	Decision of Meeting
	<p>under approval and land for the same is yet to be handed over by MC. Time line for completion is 31.12.2023..</p> <p>c. DNIT for 0.15 MLD STP is under approval. Time line for completion is 30.09.2023.</p> <p>d. DNIT for 0.30 MLD STP is under approval. Time line for completion is 30.09.2023.</p> <p><i>a)</i> DNIT for 0.30 MLD STP is under approval. Time line for completion is 30.09.2023</p> <p>During last meeting, it was decided that PWSSB shall bring</p>		

Sr. No.	Agenda points	Reply submitted by departments	Decision of Meeting
	<p>proposal of the survey carried out by it for establishing single STP of big capacity instead of too many STPs of small capacity, during next meeting of DEC.</p>		
	<p>2 no. STPs of capacity of 2 MLD each has been proposed at Derabassi</p> <p>During last meeting, PWSSB informed that they have called tender for installation of 2 STPs in Derabassi 3 times but no bid was received and time line for completion is 31.12.2023.</p>	<p>No report has been received from PWSSB</p>	<p>PWSSB was asked to send the status report within 15 days.</p>
	<p>2 no. STPs of capacity of 0.5 MLD and 0.15 MLD has been proposed at Banur-</p> <p>During last meeting, PWSSB informed that two new STPs of capacity of 0.5 MLD and 0.15</p>	<p>No reply has been received from PWSSB</p>	<p>PWSSB was asked to send the status report within 15 days.</p>

Sr. No.	Agenda points	Reply submitted by departments	Decision of Meeting
	<p>MLD has been proposed at Banur. The work regarding construction of STP of capacity 0.5 MLD has been completed & is under stabilization. The DNIT for the STP of 0.15 MLD has been prepared and sent to Competent Authority for approval.</p> <p>During last meeting, it was decided that PWSSB shall bring proposal of the survey carried out by it for establishing single STP of big capacity instead of too many STPs of small capacity, during next meeting of DEC.</p>		
	<p>1 no. STP of capacity of 17 MLD has been proposed at Zirakpur-</p> <p>During last meeting, PWSSB informed that work for setting up of STP has been held up due to</p>	<p>No reply has been received from PWSSB.</p> <p>PPCB vide DO letter dated 02.11.2022 has requested Principal Secretary, Department of Local Government to direct concerned officials not to give permission to any new project in Zirakpur & Kharar till the time new</p>	<p>PWSSB was asked to expedite the matter and thereafter submit status report.</p>

Sr. No.	Agenda points	Reply submitted by departments	Decision of Meeting
	court case on STP proposed land.	STPs are installed and commissioned or after checking the disposal arrangement for reusing the treated water within the project and to take up the matter with PWSSB for timely installation and commissioning of new proposed STPs.	
	<p>1 no. STP of capacity 10 MLD at Aerocity, SAS Nagar and 15 MGD sector 83, Mohali</p> <p>During last meeting, GMADA informed that construction work of STPs at Aerocity and Sector83, Mohali are under progress and revised time line for completion of STP at Aerocity i.e 31.12.2022 and for STP at Sector-83, the timeline is same i.e 30.06.2023</p>	<p>GMADA informed that 10 MLD Capacity of STP along with 5 MLD of Ultra filtration Plant in Aero City is under progress and will be completed by 31.01.2023 or earlier and STP Sector 83 is being upgraded from UASB Technology of Capacity of 10 MGD to SBR Technology of Ultimate Capacity 15 MGD along with 5 MGD ultra filtration for Sectors 53 to 81, Mohali and will be completed by 30-06-2023.</p>	<p>DC directed GMADA to complete the work and not to delay the commissioning of STP of capacity 10 MLD beyond 31.01.2023, in any case.</p>
	<p>1 no. STP of capacity 10 MLD has been proposed at Kharar</p> <p>During last meeting, it was informed that the work of</p>	<p>PWSSB has submitted reply that it has given contract to M/s HydrotechParyvaran (India) Pvt. Ltd., Mohali for installation of 10 MLD STP and onsite inspection M/s HydrotechParyvaran (India) Pvt. Ltd., Mohali it</p>	<p>EO MC Kharar was directed to get the site cleared immediately so that work of installation of STP can be started.</p>

Sr. No.	Agenda points	Reply submitted by departments	Decision of Meeting
	<p>installation of 10 MLD STP at Kharar was allotted on 06.01.2022 to PWSSB and the site provided by MC Kharar lies in old dumping ground area and time line for completion is 31.12.2023.</p>	<p>was observed that on site of installation of STP solid waste upto 4-5 meter height has been dumped and Rs. 2 crore is required for clearing the garbage and maintaining the level. Accordingly vide letter dated 14.11.2022 they have requested EO MC Kharar to get the site cleared immediately so that work of installation of STP can be started.</p>	
	<p>1 no.STP of capacity 11 MLD proposed at Nayagaon.</p> <p>During last meeting, the EO Naya Gaon submitted that the STP of capacity 10 MLD had been proposed for Naya Gaon but due to matter of land acquisition is pending in the Court, the project is getting delayed.EO was asked to follow up the matter personally in the SAS Nagar Hon'ble Court.</p>	<p>No reply has been received from EO Naya Gaon.</p> <p>PWSSB has submitted reply that proposal for sewerage system and STP at Naya Gaon has been prepared but could not be finalized due to non availability of clear site for STP. Once land for STP is made available, final project will be sent for approval and will be completed within 2 years.</p>	<p>PWSSB was asked to expedite the matter.</p>

Sr. No.	Agenda Points	Reply submitted by department	Decision of meeting
Status of Compliance of Decisions of meeting of NGT monitoring committee dated 30.05.2022 – A meeting was taken by Hon’ble NGT Monitoring Committee on 30.05.2022 wherein following decisions were taken with regard to different activities mentioned in District Environment Plan, as under:			
1	<p>The Monitoring Committee directed that 100% source segregation of solid waste by all the MCs and GMADA may be completed by 30.09.2022. During last meeting, it was decided all the ULBs shall identify one ward in their ULB and carry out IEC activities regarding solid waste management in that ward regularly. Success achieved in the wards shall be shared and will accordingly be replicated in other wards in ULBs.</p>	<p>GMADA has submitted reply that 100% segregation of waste at source is being done by the private players deployed for door to door collection.</p> <p>However, MC Mohali informed that the waste from GMADA area is not being managed properly by the developers and the same is being dumped in the jurisdiction of MC Mohali during odd hours.</p> <p>MC Derabassi informed that segregation yet to be done in word no. 8, 9, 11 & 12.</p> <p>MC Banur has submitted reply that 97% segregation is done. 100% segregation will be done till 31.12.2022.</p> <p>MC Zirakpur informed that IEC activities have been carried out in 34 housing societies.</p> <p>MC Mohali informed that segregation yet to be done in Phase-3.</p> <p>MC Lalru informed that segregation yet to be done in Mandi area.</p>	<p>DC directed that notice be issued to GMADA for not doing segregation properly.</p> <p>It was also directed to MC Derabassi to ensure 100% segregation in ward no. 8,9, 11 & 12, by 31.12.2022.</p> <p>It was directed to MC Banur to ensure 100% segregation in ward no. 5 by 31.12.2022.</p> <p>It was directed to MC Kharar to ensure 100% segregation in ward no. 23 & 24 by 31.12.2022.</p> <p>It was directed to MC Mohali to ensure 100% segregation in Phase-3A by 31.12.2022.</p> <p>It was directed to MC Lalru to ensure 100% segregation in Mandi Area by 31.12.2022.</p> <p>It was directed to MC Naya Gaon to ensure 100% segregation in Kansal Area, Sukhvir Enclave by 31.12.2022.</p>

Sr. No.	Agenda Points	Reply submitted by department	Decision of meeting
		<p>MC Naya Gaon informed that segregation yet to be done in Kansal Area, Sukhvir Enclave,</p> <p>MC Kharar informed that segregation yet to be done in word no. 23 & 24.</p>	
2.	<p>The Monitoring Committee directed that the activities with regard to manual sweeping twice in a day time and once in night time may be carried out by all MCs and GMADA in residential and commercial area. During last meeting, it was decided that decided that the ULBs and GMADA shall submit the information to PPCB within 7 days.</p>	<p>GMADA has submitted reply that Manual Sweeping is already done on all major roads under GMADA Jurisdiction regularly.</p> <p>MC, Kharar and MC, Mohali informed that the manual sweeping is being done twice daily.</p>	<p>It was decided that Punjab Pollution Control Board shall issue directions to GMADA and MC, Zirakpur for procuring atleast 2 mechanical sweeping machines and carrying out sweeping using it.</p>
3.	<p>The Monitoring Committee directed that mechanical sweeping machine may be procured by MC Derabassi by</p>	<p>MC Derabassi has submitted reply that regularly sweeping done by mechanical sweeping machine.</p> <p>MC Banur has submitted reply that manually sweeping and collection is being done by it.</p>	<p>It was decided that all the ULBs shall install GPS monitoring app on their mobile and will monitor the movement of collection vehicles, sweeping machines randomly. Further, GPS shall be installed on the</p>

Sr. No.	Agenda Points	Reply submitted by department	Decision of meeting
	<p>30.09.2022. It was further directed that for suppression of dust generated during sweeping, treated wastewater of STPs may be utilized for sprinkling purposes in compliance to order of the Hon'ble National Green Tribunal. During last meeting, It was decided that the remaining ULBs and GMADA shall submit the information to PPCB within 7 days.</p>		<p>sweeping machine used in Derabassi immediately.</p>
4	<p>The Monitoring Committee directed that waste deposition centres for domestic hazardous waste may be provided by MCs Kharar&Lalru by 31.07.2022 and GMADA by 31.01.2023. It was further directed that one additional compartment may be</p>	<p>GMADA has submitted reply that Allotment of work for construction of MRFs in New Chandigarh has been done. The work is in construction phase and will be completed by 31.03.2023 and for RMC centres in Mohali area, DNIT is in tendering process. After allotment, this work will be completed within 9 Months.</p> <p>MC Banur has submitted reply that they have</p>	<p>It was decided that all the ULBs shall set up domestic hazardous waste collection centres and make agreement with authorized recyclers/CBWTF for disposal of the waste by 31.12.2022. The collection points shall be easily accessible.</p>

Sr. No.	Agenda Points	Reply submitted by department	Decision of meeting
	<p>added in the compartmentalized rickshaw rehries/tri-cycles/solid waste collection vehicles for door to door collection of domestic hazardous waste by all the MCs and the waste so collected may be stored in the separate cabin at the material recovery site and same may be disposed off as per the provisions of the Hazardous & Other Wastes (Management & Trans boundary Movement) Rules, 2016/ Bio-Medical Waste Management Rules, 2016.</p>	<p>earmarked the site for domestic hazardous waste. MC, Mohli informed that work is in pipeline and will be completed by 31.12.2022. Punjab Pollution Control Board informed that domestic hazardous waste includes discarded paint drums, pesticide cans, CFL bulbs, tube lights, expired medicines, broken mercury thermometers, used batteries, used needles and syringes and contaminated gauge, etc., generated at the household level;</p>	
5	<p>The Monitoring Committee directed that either adequate number of compost pits by the bulk waste generator may be got provided by the concerned MC or shall make agreement with BWGs</p>	<p>MC Derabassi has submitted reply that on site composting by BWGs have been done by two projects SBP having approx. 1400 flats and ATS having approx. 2800 flats. MC Banur has submitted reply that it has identified for BWGs out of which 3 are making compliance at its</p>	<p>It was decided that all the ULBs shall submit their sanitation plan by 30.11.2022. The sanitation plan shall include details like location of composting pit/MRD shed, no. of collection vehicles, no. of manpower deployed for collection of waste from household, number of pits/MRF shed, size of pits/MRF shed,</p>

Sr. No.	Agenda Points	Reply submitted by department	Decision of meeting
	<p>for lifting and treatment of wet waste with suitable user charges by 31.08.2022 and necessary agreement for lifting and management of dry waste generated by the bulk waste generators may be made by each MC by 31.08.2022. During last meeting, it was decided that all the ULBs shall ensure that BWGs are identified and there bio degradable component of solid waste shall be managed either insitu (by providing composting pits or mechanical composter) or exsitu by making agreement with ULB. It was also decided that ULBs and GMADA shall submit the information to PPCB within 7 days.</p>	<p>own level and 1 BWG has make agreement with MC Banur</p>	<p>handling capacity of composting pit/MRD shed, catchment area of composting pit/MRD shed, linkage plan, no. of households being served with the composting pit/MRD shed, BWGs under the jurisdiction & mode of collection, processing and disposal from BWG etc.</p>

Sr. No.	Agenda Points	Reply submitted by department	Decision of meeting
6	<p>The Monitoring Committee directed that all the MCs shall ensure that the compost pits provided for management of wet waste may be operated scientifically in proper manner and GMADA may provide adequate number of compost pits for treatment of wet waste by 31.01.2023. During last meeting it was decided that all the ULBs shall ensure that adequate no. of compost pits are being constructed in accordance with calculation provided by PMIDC and existing compost pits which are damaged may be got repaired. It was also decided that ULBs and GMADA shall submit the information to PPCB within 7</p>	<p>MC Derabassi has submitted reply that wet waste composting done by it at village Saidpura in 32 no. pits.</p> <p>MC Banur has submitted reply that it has completed the target of construction of composting pits for wet waste management</p>	<p>It was decided that all the ULBs shall submit their sanitation plan by 30.11.2022. The sanitation plan shall include details like location of composting pit/MRD shed, no. of collection vehicles, no. of manpower deployed for collection of waste from household, number of pits/MRF shed, size of pits/MRF shed, handling capacity of composting pit/MRD shed, catchment area of composting pit/MRD shed, linkage plan, no. of households being served with the composting pit/MRD shed, BWGs under the jurisdiction & mode of collection, processing and disposal from BWG etc.</p>

Sr. No.	Agenda Points	Reply submitted by department	Decision of meeting
	days		
7	<p>The Monitoring Committee directed that adequate number of material recovery facilities shall be provided by these MCs by 31.08.2022 and MC Naya Gaon shall pursue the private agency engaged by it for management of solid waste to manage dry waste by 31.08.2022.</p>	<p>MC Derabassi has submitted reply that Dry Waste management is done by it at village Saidpura.</p> <p>MC Banur has submitted reply that it has provided 1 MRF shed in which dry waste is segregated and stored separately.</p> <p>GMADA has submitted reply that allotment of work for construction of MRFs in New Chandigarh has been done. The work is in construction phase and will be completed by 31.03.2023 and for RMC centres in Mohali area, DNIT is in tendering process. After allotment, this work will be completed within 6 Months.</p> <p>No reply has been received from other ULBs.</p>	<p>PPCB shall provide the guideline regarding no. of MRF sheds required to be constructed by ULB and will share with the ULBs. All the ULBs will then provide such number of MRF within their jurisdiction if not constructed. GMADA shall also speed up the work of construction of MRF sheds in the area coming under their jurisdiction and will bring progress report in next meeting.</p>
8.	<p>The Monitoring Committee directed that sanitary land fill site may be provided by all the MCs and GMADA by 31.12.2022.</p>	<p>MC Derabassi has submitted reply that the site has been constructed.</p> <p>MC Banur has submitted reply that resolution has been passed in the house and work will be started</p>	<p>All the ULBs shall share the details of sanitary land fill site with PPCB immediately.</p> <p>GMADA and MC, Mohali shall conduct a meeting and sort out issue of the issue of disposal of solid waste from</p>

Sr. No.	Agenda Points	Reply submitted by department	Decision of meeting
		<p>after availability of funds.</p> <p>MC, Mohali informed that they have developed SLF site at Phase-8B, Mohali where unsegregated waste is being dumped by the areas coming under the jurisdiction.</p> <p>GMADA informed that it has made agreement with Mazdoor Union for collection, segregation, transportation and disposal of solid waste.</p>	<p>the areas coming under the jurisdiction of GMADA on the SLF site of MC, Mohali. The outcome of the meeting shall be shared in next meeting.</p>
9.	<p>The Monitoring Committee directed that quantity of legacy waste lying dumped at dumping site may be reassessed by all MCs by 30.06.2022 and 100% legacy waste may be remediated by all the MCs by 31.03.2023 and the by-products namely Bio-soil, RDF, C & D waste and inert waste produced during remediation of legacy waste may be disposed off</p>	<p>MC Derabassi has submitted reply that the legacy waste has been remediated.</p> <p>MC Banur has submitted reply that work of remediation will be completed by 30.06.2023.</p> <p>MC, Lalru informed that 100% legacy waste has been remediated.</p>	<p>All the ULBs shall provide data to PPCB regarding total quantity of legacy waste in their jurisdiction, quantity of legacy waste remediated and timeline when the remaining waste will be remediated to PPCB immediately.</p> <p>Third part auditors shall be appointed by ADC (UD) for carrying out re-assessment after receipt of report from ULBs.</p>

Sr. No.	Agenda Points	Reply submitted by department	Decision of meeting
	in an environmental sound manner and proper record in this regard may be mentioned by each MC.		
10.	The Monitoring Committee directed that boundary wall and green belt/ plantation, around the legacy waste dump site may be provided by all the MCs by 30.09.2022. It was also directed that MC Kharar and Kurali shall also provide boundary wall between the drain/water body and solid waste dumping site so as to avoid the entry of solid waste into drain by 30.09.2022.	<p>MC Kurali informed that 100% legacy waste has been remediated.</p> <p>MC Derabassi has submitted reply that green belt and boundary wall has been provided.</p> <p>MC Banur has submitted reply that it has provided boundary wall and green belt around the dumping site.</p> <p>MC, Mohali informed that green belt and boundary wall has been provided.</p> <p>MC Kharar informed that boundary wall has been provided in 50% area.</p>	All the ULBs except MC, Kharar will give affidavit to PPCB that boundary wall and green belt/ plantation, around the legacy waste dump site has been provided. MC, Kharar will provide boundary wall around the remaining site immediately and intimate status in next meeting.
11	The Monitoring Committee directed that all the MCs may make surprise inspection along	<p>MC Derabassi has submitted reply that no solid waste/ garbage is being thrown into drains.</p> <p>MC Banur has submitted reply that 100% door to door</p>	All the ULBs and GMADA shall carry surprise inspection of the drains and will give affidavit to PPCB that no solid waste is being thrown into any drain/water body within

Sr. No.	Agenda Points	Reply submitted by department	Decision of meeting
	<p>the drains passing through their jurisdiction and ensures that no solid waste is thrown into any drain/ water body. MC Mohali may make adequate arrangements to stop the disposal of solid waste along the banks of N Choe by 31.07.2022.</p>	<p>collection is being done by it and no solid waste/ garbage is being thrown into drains.</p>	<p>its jurisdiction.</p>
12	<p>The Monitoring Committee directed that all the MCs except Naya Gaon may install effluent treatment plants for treatment of leachate generated from the solid waste dumping site by 30.11.2022 and in case MC Mohali and Kharar have surplus capacity to take care of the leachate generated from the solid waste dumping site of nearby MCs, the necessary agreement</p>	<p>Meeting is yet to be conducted.MC, Mohali has installed ETP for the treatment of leachate which is operational.</p>	<p>A meeting shall be held in this regard under ADC((UD) on 01.12.2022.</p>

Sr. No.	Agenda Points	Reply submitted by department	Decision of meeting
	<p>may be made with MC Mohali and Kharar by 30.06.2022. It was decided that a meeting shall be got conducted under the Chairmanship of ADC (UD) with all the ULBs within a week regarding installation of ETP for treatment of leachate.</p>		
13	<p>The Monitoring Committee directed that piezometers in the solid waste dumping site may be provided by 31.07.2022 and CCTV cameras installed by all the MCs may have their connectivity with district authority and PPCB by 31.08.2022</p>	<p>All the ULBs except MC, Lalru has provided CCTV cameras and piezometer in their dumping sites.</p>	<p>MC, Lalru will install piezometer and CCTV cameras in its dumping site immediately and bring the status in next meeting.</p> <p>All the ULBs shall install the CCTV camera app on their mobile and provide connectivity link on website of District Administration, Mohali and PPCB.</p>
14	<p>The Monitoring Committee directed that short term measures like provision of boundary wall, green belt,</p>	<p>MC, Mohali informed that work is under progress for installation of incinerator for disposal of carcasses of dead animal</p>	<p>The status regarding installation of incinerator for disposal of carcasses of dead animal shall be shared by MC, Mohali to PPCB within 7 days.</p>

Sr. No.	Agenda Points	Reply submitted by department	Decision of meeting
	<p>plantation and hedges etc. at the carcasses disposal site may be provided by 31.10.2022. The Monitoring Committee observed that as long term measures there is need to set up carcasses utilization plant by adopting rendering process or incinerator at district level to take care of all the animal carcasses of all the towns of the district, for which Deputy Commissioner, Mohali shall hold meeting with executive officers of all the MCs, Punjab Pollution Control Board, DDPO and other concerned officers within one month and a proposal in this regard may be prepared by 31.08.2022.</p>		
15	The Chairman of the Monitoring	GMADA has submitted reply that list of unauthorized	PPCB shall visit these colonies and take action under the

Sr. No.	Agenda Points	Reply submitted by department	Decision of meeting
	<p>Committee directed that all the MCs and GMADA shall get install individual STPs along the sewerage system for treatment of wastewater discharged by the unauthorized colonies located within MC limits within the time frame as mentioned in the District Environment Plan. It was further directed that for the management of solid waste generated by these unauthorized colonies, MCs shall make agreement with these unauthorized colonies for management of solid waste with suitable user charges to be paid by unauthorized colonies to the concerned MCs by 31.08.2022. Similarly, Development authority</p>	<p>Colonies has been prepared by regulatory wing of GMADA and has been sent to PPCB for further necessary action.</p>	<p>provisions of Water (Prevention & Control of Pollution) Act, 1974 and Air (Prevention & Control of Pollution) Act, 1981 and bring report in the next meeting.</p>

Sr. No.	Agenda Points	Reply submitted by department	Decision of meeting
	<p>(GMADA) shall pursue the unauthorized colonies/commercial complex existing outside MC area to install individual STPs and sewerage system for treatment of wastewater and for management of solid waste, the necessary agreement shall be got made with the concerned MCs of scientific disposal of solid waste with suitable user charges to be paid to concerned MCs within the time schedule as mentioned in the District Environment Plan.</p>		
16	<p>The Monitoring Committee directed that the compost pits within the parks may be provided by 30.06.2022.</p>	<p>GMADA has submitted reply that revised DNIT is being prepared as tenders for the construction of compost pits in parks in GMADA Area were recalled many times but no agency had participated due to escalation in market rates/prices. The tender will be re-invited after</p>	<p>GMADA shall bring the list of parks and compost pits provided in the parks during next meeting. All the ULBs shall give affidavit that compost pits have been provided in all their parks to PPCB.</p>

Sr. No.	Agenda Points	Reply submitted by department	Decision of meeting
		<p>approval of revised DNIT.</p> <p>MC Derabassi has submitted reply that pits has been constructed in all five parks for collection of horticulture waste.</p> <p>MC Banur has submitted reply that work for construction of 4 parks is under process and after completion of construction work pits will be provided.</p> <p>No reply has been received from other ULBs</p>	
17	<p>The Monitoring Committee directed that the remaining bulk waste generator/ brand owners may be identified by 30.06.2022.</p>	<p>No reply regarding identification BWGs/ brand owners of plastic waste given by ULBs.</p>	<p>ULBs shall carry out identification of brand owners/producers of plastic waste in compliance of Plastic Waste Management Rules, 2016 and will share the data with PPCB. PPCB will issue notices to such BWGs/ brand owners of plastic waste for obtaining EPR registration under Plastic Waste Management Rules, 2016.</p> <p>The data shall be brought in the next meeting.</p>
18	<p>The Monitoring Committee directed that bye-law incorporating the provisions of Plastic Waste Management Rules,</p>	<p>All the ULBs informed that it has framed bye-laws incorporating the provisions of Plastic Waste Management Rules, 2016</p>	<p>It was decided to drop the item</p>

Sr. No.	Agenda Points	Reply submitted by department	Decision of meeting
	2016 may be framed by all MCs by 31.07.2022.		
19	The Monitoring Committee directed that all ULBs to perform functions such as ensuring segregation, collection, storage, transportation of plastic waste and channelization to recycler.	<p>MC Derabassi has submitted reply that the segregation collection storage & transportation for processing and disposal of plastic waste is being done by it.</p> <p>MC Banur has submitted reply that segregation collection storage & transportation is being done by Max Company.</p> <p>No reply has been received from other ULBs</p>	All the ULBs shall ensure that the plastic waste generated within their jurisdiction is being disposed to authorized co-processors/recyclers of PPCB only. ULBs shall share the data regarding quantum of plastic waste collected and transported to authorized co-processors/recyclers during next meeting.
20.	The Monitoring Committee directed that site for separate collection of C & D waste may be identified by GMADA by 31.08.2022.	<p>GMADA has submitted reply that 2 number sites in sector 57 opposite cremation ground and sector 65-A near village Jagatpura have been designated for the disposal of C & D Waste which have been handed over by GMADA to MC Mohali which are already being used as processing facility for C & D Waste for SAS Nagar. The Town Planning wing of GMADA has also been requested for the identification of such more sites for the disposal of C & D waste generated in GMADA area, wherever required. Further the instructions for the disposal of C & D waste in the</p>	<p>GMADA will identify more number of C&D waste disposal and processing sites and will bring status in next meeting. All the ULBs will create awareness regarding disposal of C&D waste in the designated sites of ULBs only.</p> <p>All the ULBs shall bring data regarding quantity of C&D waste received in the designated sites on monthly basis in next meeting.</p>

Sr. No.	Agenda Points	Reply submitted by department	Decision of meeting
		<p>designated sites will be printed on display boards to be installed at prominent places in GMADA area.</p> <p>Feasibility report of 4 sites yet to be provided by Town Planning wing of GMADA.</p>	
21	<p>The Monitoring Committee directed that all the remaining MCs namely Kharar, Kurali, Zirakpur and Naya Gaon may fix user fee for transportation and storage of C & D waste by 31.07.2022.</p>	<p>All the ULBs informed that they have notified user fee for transportation and storage of C & D waste</p>	<p>It was decided to drop the item</p>
22	<p>The Monitoring Committee directed that MC Banur, Kharar and Lalru and GMADA may provide grinding/ crushing machinery for C&D waste by 31.08.2022 and recycling facility for its use for appropriate activities may be provided by 30.09.2022.</p>	<p>All the ULBs informed that they have provided grinding/ crushing machinery for C&D waste.</p> <p>GMADA has submitted reply that 2 number sites in sector 57 opposite cremation ground and sector 65-A near village Jagatpura have been designated for the disposal of C & D Waste which have been handed over by GMADA to MC Mohali which are already being used as processing facility for C & D Waste for SAS Nagar. The Town Planning wing of GMADA has also</p>	<p>It was decided that GMADA shall identify C&D waste disposal and processing sites and shall install grinding/ crushing machinery for recycling of C&D waste.</p>

Sr. No.	Agenda Points	Reply submitted by department	Decision of meeting
		<p>been requested for the identification of such more sites for the disposal of C &D waste generated in GMADA area, wherever required. Further the instructions for the disposal of C & D waste in the designated sites will be printed on display boards to be installed at prominent places in GMADA area.</p>	
23	<p>The Monitoring Committee directed that the ETPs for the remaining HCFs may be got installed in a time bound manner. In the mean time, PPCB may explore the possibility of getting join the small HCFs for treatment of their wastewater in the effluent treatment plant installed by the nearby big hospital with suitable user charges to be paid to the big hospital by 30.06.2022.</p>	<p>PPCB informed that out of 246 HCFs under the jurisdiction which required ETP, 26 HCFs have installed ETP and installation of CETP for HCFs is not feasible.</p>	<p>PPCB will take action against the HCFs which have failed to install ETP in compliance of BMW Rules,</p>
24	<p>The Monitoring Committee directed that all the identified E-</p>	<p>PPCB informed that as on date 132 bulk consumer out of total 1060 has been inventorized.</p>	<p>PPCB will inventorize the remaining bulk consumers immediately.</p>

Sr. No.	Agenda Points	Reply submitted by department	Decision of meeting
	waste/ bulk consumer may be inventorized by 31.08.2022.		
25	The Monitoring Committee directed that each MC shall earmark collection point for E-waste within MC area and make agreement with the authorized recycler/ dismantler for scientific disposal of E-waste by 31.08.2022.	No reply given by ULBs	All the ULBs shall identify E-waste collection points by 30.11.2022 and will create awareness regarding deposition of E-waste by general public in these collection points. ULBs shall make agreement with Nimbua Green field, Derabassi or Black Diamond, Lalrufor scientific disposal of E-waste collected in these collection points. The status shall be shared by all ULBs during next meeting.
26	The Monitoring Committee directed that CAAQMS may be setup by 31.12.2022 as per the timelines mentioned in the District Environment Plan.	Tender has been floated by PPCB and last date is 30.11.2022.	PPCB RO, Mohali will follow-up the matter with its Head office for speeding up the process of installation of CAAQMS in the district.
27	The Monitoring Committee directed that inventory of water bodies may be prepared by the Department of Irrigation and	No data provided by Department of Irrigation & Department of Rural Development and Panchayat	Department of Irrigation & Department of Rural Development and Panchayat shall carry out inventorization of water bodies by 30.11.2022 and will share the data with PPCB.

Sr. No.	Agenda Points	Reply submitted by department	Decision of meeting
	Department of Rural Development and Panchayat by 31.07.2022.		
28	The Monitoring Committee directed that sewerage network and STPs for all the towns may be completed in time bound manner. MC Naya Gaon shall prepare Scheme/ proposal for laying of sewerage network and installation of STP of adequate capacity by 31.08.2022 and the same may be implemented in time bound manner.	PWSSB has submitted reply that the proposal for sewerage system and STP at Naya Gaon has been prepared but could not be finalized due to non availability of clear site for STP. Once land for STP is made available, final project will be sent for approval and will be completed within 2 years subject to availability of funds.	PPCB, PWSSB and MC, Nayagaon will visit the MC and will identify interim measures for treatment of domestic waste-water till the time STP is constructed.
29	The Monitoring Committee directed that a public notice in newspaper for registration of dairy farm and Gaushalas may be published by 30.06.2022.	MC, Kharar, Zirakpur and Lalru informed that it has given public notice in the newspaper for registration of dairy farm and Gaushalas	It was decided to drop the agenda item
30	The Monitoring Committee	No report submitted by Mining Department.	Mining Department will provide the data regarding

Sr. No.	Agenda Points	Reply submitted by department	Decision of meeting
	<p>directed that the directions regarding mining sites issued in order dated 26.12.2021 in OA no. 360 of 2015 in the matter of National Green Tribunal Bar Association V/s Verinder Singh (State of Gujarat) may be implemented in a time bound manner. A meeting in this regard may be held under the Chairmanship of Deputy Commissioner, SAS Nagar with the concerned department within 01 month to discuss all the directions issued by the Hon'ble NGT in the said case and the department of irrigation shall pursue the matter within 15 days.</p>		<p>compliance of directions regarding mining sites issued in order dated 26.12.2021 in OA no. 360 of 2015 in the matter of National Green Tribunal Bar Association V/s Verinder Singh to PPCB within 7 days.</p>
31	<p>The Monitoring Committee directed that PPCB shall procure</p>	<p>No data provided by Department of Police.</p>	<p>Department of Police shall procure adequate number of noise level meters and will issue to SHOs. The status</p>

Sr. No.	Agenda Points	Reply submitted by department	Decision of meeting
	at least 01 noise level meter by 30.09.2022 and Department of Police shall procure adequate number of noise lever meters as mentioned in District Environment Plan by as mentioned in District Environment Plan by 31.12.2022.		shall be shared in next meeting.
32	The Monitoring Committee directed that MC Naya Gaon may make agreement with nearby MC for collection, transportation and management of solid waste and C&D waste generated by it by 31.7.2022 with suitable user charges to be paid to the concerned MC w.r.t each activity by MC, Naya Gaon.	No report has been received from MC Naya Gaon.	MC Naya Gaon will make agreement with nearby MC for collection, transportation and management of solid waste and C&D waste generated by it and suitable user charge shall be paid by MC, Nayagaon to nearby MC. The progress regarding this shall be shared during next meeting.
33	The Chairman of the Monitoring Committee directed that District	No reply submitted by DDPO office.	DDPO will prepare scheme / proposal for management of all the activities covering all the major activities like

Sr. No.	Agenda Points	Reply submitted by department	Decision of meeting
	<p>Development and Panchayat Officer, District SAS Nagar shall prepare scheme / proposal for management of all the activities covering all the major activities like Solid Waste Management, Plastic Waste Management, C&D Waste Management, E-waste Management, Water quality management and Noise pollution management in consultation with ADC(D), Fazilka by 31.07.2022 and the same may be implemented in a phased manner.</p>		<p>Solid Waste Management, Plastic Waste Management, C&D Waste Management, E-waste Management, Water quality management and Noise pollution management in consultation with ADC(D), Fazilka within 7 days and share with PPCB.</p>
Plugging of the unauthorized outlets			
34	<p>MC Zirakpur, PWSSB, DDPO shall submit the report regarding plugging of the unauthorized outlets by MC, Zirakpur.</p>	<p>PWSSB, MC, Zirakpur has submitted reply that joint survey has been conducted with PPCB and final report regarding unauthorized outlets has been prepared and submitted to PPCB No reply received from DDPO.</p>	<p>PPCB will take under the provisions of the Water Act against the unauthorized outlets. DDPO shall carry out identification of unauthorized outlets and will inform to PPCB for taking action under the provisions of the Water Act, 1974.</p>
35	<p>MC, Kharar, PWSSB, DDPO shall</p>	<p>No reply submitted by MC, Kharar, PWSSB, DDPO</p>	<p>MC Kharar, PWSSB and DDPO shall carry out</p>

Sr. No.	Agenda Points	Reply submitted by department	Decision of meeting
	submit the report regarding plugging of the unauthorized outlets.		identification of unauthorized outlets and will inform to PPCB for taking action under the provisions of the Water Act, 1974.
36	DDPO and Drainage Department shall share data regarding villages discharging their wastewater into drain leading to river Ghaggar.	Drainage department informed that it has prepared list of villages discharging their wastewater into drain leading to river Ghaggar.	DDPO and Drainage Department share list of villages discharging their wastewater into drain leading to river Ghaggar within 7 days.
37.	Data regarding restoration of water bodies shall be shared by DDPO.	No data provided by DDPO office.	DDPO shall provide data regarding restoration of water bodies within 7 days.
Action Plan Clean Air Derabassi			
38	Status of Health Check Camps in the catchment area of river Ghaggar in Tehsil Derabassi	No data provided by Civil Surgeon .	Month-wise status of Health Camps since Sept-2022 shall be shared by Civil Surgeon office to PPCB immediately.
39	Status of Sprinkling of treated STP water before sweeping of roads	MC Derabassi informed that treated water of STP is being used for sprinkling before sweeping of roads. During previous meeting it was decided that GMADA, MC Lalru, Banur, Mohali and Derabassi shall submit the report to PPCB within 7 days	All the ULBs and GMADA shall ensure that treated water of STP is being for Ground water sampling in Derabassi and will bring data regarding qty of water used in the purpose during next meeting.
40	Status of Ground water sampling	Department of Water Supply & Sanitation is regularly	Department of Water Supply & Sanitation shall share

Sr. No.	Agenda Points	Reply submitted by department	Decision of meeting
	in Derabassi shall be submitted by Department of Water Supply & Sanitation	carrying out Ground water sampling in Derabassi	month-wise data wef September regarding Ground water sampling in Derabassi to PPCB immediately
41	Status of Illegal Mining shall be submitted by Mining Department to PPCB	No data provided by Mining Department	Mining Department shall provide data regarding illegal mining to PPCB immediately.
42	Orders of Hon'ble NGT in OA No. 490/2022 titled as Suniana Vs State of Punjab- MC, Zirakpur, MC Banur & MC Rajpura shall submit the report to PPCB within 03 days and PPCB shall compile the report.	The Committee has carried out sampling on 01.09.2022 from Zirakpur Area, Banur Area & Rajpura Area from 35 locations out of which 08 samples failed to meet permissible limits as per IS10500 2012. The report of the committee has been filed before Hon'ble NGT during last hearing on 10.10.2022 has taken on record the report submitted by committee and has called personal appearance of director, Punjab Water Supply and Sewerage Board and Member Secretary, PPCB on next date i.e. 10.01.2023 through VC for producing relevant documents regarding requisite compliance with enactments specified in Schedule 1 of NGT Act, 2010 and to assist NGT in just and proper adjudication of the question	It was decided to drop the agenda item

Sr. No.	Agenda Points	Reply submitted by department	Decision of meeting
		involved in the case.	

Activities whose time line has been expired as per data given by stake holder department in District Environment Plan –July 2022

Sr. No.	Agenda Point	Status of Compliance	Decisions taken during meeting
1	Preparation of own by-laws to comply with SWM Rules 2016	All MCs have prepared by-laws to comply with SWM Rules 2016. DDPO (for villages 371) yet to be prepared and will be done by 31.10.2022	It was decided that DDPO shall prepare by-laws to comply with SWM Rules 2016 within 15 days and bring compliance during next meeting.
2	C&D recycling Facility and Usage of recycled C&D waste in non-structural concrete, paving blocks, lower layers of road pavements, colony and rural roads	All MCs except MC Zirakpur have taken step for C & D waste recycling. GMADA has given time line 30.09.2022	It was decided that all the ULBs will bring progress of quantum of C&D waste processed and converted into recyclable products and bring compliance during next meeting.
3	Recognition and registration of workers involved in dismantling and recycling, undertake industrial skill development activities for the workers involved in dismantling and recycling.	35 workers identified out of which 07 workers have been registered at State level	Deputy Director of Factories will follow up with Director of Factories for registration of remaining workers and bring compliance during next meeting.

Sr. No.	Agenda Point	Status of Compliance	Decisions taken during meeting
	(Directions of Hon'ble NGT in OA no. 512/2018 dated 15.01.2021)		
4	For development of plantation along the highways.	The area alongside highways where plantation can be done is declared forest area. During suitable season for plantation PWD need to coordinate with department of forest for plantation and will do plantation along the highways in coordination with Forest Department	PWD & Forest Department will identify the patch alongside highways where plantation can be done and plan for carrying out plantation during suitable season and will bring proposal during next meeting.
5	The District Collectors of all the Districts are directed to constitute monitoring committees to monitor the Extraction of Ground Water by the individuals for commercial purposes. (Directions of Hon'ble NGT in OA no. 176/2015 dated 20.07.2020)	Committees yet to be constituted by District Administration.	It was decided that file shall be put up for constitution of committees by PPCB immediately.
6	Water Management Plans need to be prepared for all OCS assessment units in the country	Water Conservation and Management Master Plan has been prepared by M/s Mekorot, National Water Company, Israel and implementation is being done.	Department of Water Resources will share data regarding recommendation of Water Conservation and Management Master Plan and will progress regarding

Sr. No.	Agenda Point	Status of Compliance	Decisions taken during meeting
	based on the mapping data, starting with Overexploited blocks. (Directions of Hon'ble NGT in OA no. 176/2015 dated 20.07.2020)		implementation status during next meeting
7	Geo-fencing of sites, their physical demarcation, allotment of geo-coordinates to all the pillars and their constant physical inspection and electronic surveillance is a must to ensure that the mining activity is as per the approved mining plan and no illegal mining, detrimental to environment, is going on.(Directions of Hon'ble NGT in OA no. 360/2015 dated 26.02.2021)	Drainage Department has hired consultant for carrying out Geo-fencing of sites, their physical demarcation, allotment of geo-coordinates using DGPS.	Drainage Department will share status of Geo-fencing of sites, their physical demarcation, allotment of geo-coordinates during next meeting

Annexure- A

Sr. No.	Name, Designation & Department of the Officer
1.	Jagjit Singh Sahi, EO, MC Banur
2.	Varinder Singh, SI, MC Banur
3.	Harpreet Singh, FM, DIC, SAS Nagar
4.	Sandeep Singh, SDE, PSIEC
5.	Narinder Pal Singh, DDF, Labour Department
6.	Damandeep Kaur, JC, MCM
7.	Vivekpal S. Benipal, Soil & Water Conservation
8.	Ramandeep Singh Shergill, Water Supply & Sanitation Div. No.1, Mohali
9.	Vijaypal Singh Gill, JE, GMADA
10.	Himanshu Sandhum SDE (PH), GMADA
11.	Rishabh Goyal, SDE (PWD), Div.
12.	Dilpreet Singh, SDE (PWD), Const. Div.
13.	Ashok Sharma, DSP, Punjab Police
14.	Rakesh Kumar, GMADA
15.	Naresh Batte, SE, MC Mohali
16.	Ravinder Singh, Block Officer, DFO SAS Nagar
17.	Karamjeet Singh, SDO, Water Supply & Sanitation
18.	Amritbir Singh, Water Supply & Sanitation Div.2
19.	Dr. Parvinderpal Kaur, Health
20.	Dr. Shalinder Kaur, Civil Surgeon office
21.	Varinder, AC, MC Mohali
22.	Manvir S. Gill, EO, Kharar
23.	Amit Kumar, AME, MC Kharar
24.	Gurdeep Singh, EO, MC Kurali

25.	Ramneet Singh, EO, MC Zirakpur
26.	Ashok Kumar, MC Naya Gaon
27.	Ashok Pathria, MC Derabassi
28.	Gurbachan Singh, CAO
29.	Harkamalpreet Singh, Forest Department SAS Nagar
30.	Jasdeep Singh, Food & Civil Supplies, Mohali
31.	Amanpreet Singh, JE, PWD (B & R) NH Division, Mohali
32.	Sahilpreet Kaur, Drainage cum Mining
33.	Tarun, SDE, PWSSB
34.	Rahol, EE, PWSSB
35.	Pardeep S. Dhillon, S. RTA
36.	Ravinder Singh, SDM
37.	Himanshu Gupta, SDM