

Subject: Proceedings of meeting to be held under the Chairmanship of ADC (U) Rupnagar, on 03.09.2021 regarding Micro Level Action Plan for non-attainment city (NAC), Nangal and Utilization of funds allotted under National Clean Air Programme (NCAP).

A. Monthly meeting to be monitored activates of Non-Attainment City Nangal (NAC)

S. No.	Issue	Concerned Department	Decisions taken in last meeting	Status and Decisions taken on 03.09.2021
1.	Source apportionment study of Nangal	All stake holders	Chairperson noted the status.	Environmental Engineer, informed that the information has been submitted to IIT Delhi for conducting Source apportionment study of Nangal town. Further, IIT Delhi has prepared a draft report alongwith the main sources of pollution and recommendations which is at final stages of approval.
2.	Control of vehicular emissions	Department of Police/ Department of Transport, Roopnagar.	Chairperson noted the status and instructed to submit only the challans issued w.r.t polluting vehicles in non-attainment city Nangal.	<ul style="list-style-type: none"> • Smt. Kanika (Accountant) attended the meeting, Chairperson directed that the concerned officers should attend the meeting personally. • Total 38 no. challans were issued in the months of July & August, 2021.
3.	Checking of Pollution Under Check (PUC) centers and nakkas for checking of polluting vehicles	-do-	Chairperson noted the status.	<ul style="list-style-type: none"> • The Chairperson directed to organize camps for general public at the junctions as well as popular places of the city, and also in schools/colleges etc. etc. • It was also decided to make the schedule as per above and share it

				<p>with the office of AD (U).</p> <ul style="list-style-type: none"> • 2 no. camps were organized through video conference and 12 no. Pollution Under Check (PUC) centers were updated with VAHAN.
4.	Extensive drive against the encroachment along the roads to ensure free flow of traffic.	SDM, Nangal/ EO, MC Nangal	Chairperson noted the status and decided that more such encroachment along the roads shall be identified.	EO, MC informed that it is a regular activity which is being carried out regularly to ensure the free flow of traffic.
5.	Checking of the retail outlets for adulteration of fuels (petrol/diesel).	DFSC, Roopnagar.	Chairperson has taken a serious view of the absence of the official and directed DFSC to provide the status immediately through email id ecoropar@gmail.com .	<ul style="list-style-type: none"> • It was decided that the department shall check one fuel dispensing unit each in city/village, and shall also submit complete details of the units verified during the month. • 2 no. retail outlets were checked for adulteration of fuel and were found complying.
6.	Identification of spots along the traffic corridors for plantation of green buffers.	EO - MC, Nangal.	Chairperson noted the status and directed to provide a proposal for tree plantation at different locations in the phased manner for the upcoming rainy season.	<ul style="list-style-type: none"> • It was decided that MC, Nangal to take up the matter regarding plantation with the forest department and submit the proposal immediately. • No proposal submitted for phased plantation. However, stated that 450 trees have been planted.
7.	Identification of locations for installation of	-do-	Chairperson noted the status.	<ul style="list-style-type: none"> • It was decided to formulate a schedule for operating the Water

	Water fountains at major traffic intersections.			<p>fountains and share it with the office of ADC (U).</p> <ul style="list-style-type: none"> • Baseline target of 2 no. fountains at NFL chowk and Shivalik Avenue has been completed.
8.	Study regarding road surface improvements	-do-	Chairperson noted the status.	EO, MC Nangal informed that the study shall be conducted after the monsoon season.
9.	Mechanical sweeping of roads by mechanical sweepers.	-do-	Chairperson instructed EO, MC, Nangal to follow up the issue to expedite the process for procuring the mechanical sweeping machines.	<ul style="list-style-type: none"> • Chairperson instructed EO, MC, Nangal to follow up the issue to expedite the process for procuring the mechanical sweeping machines. • Mechanical sweeping machines not procured.
10	Tracking of movement of garbage collected by rag-pickers to the dump site and the drive for checking open burning of bio-mass/municipal solid waste in the city.	-do-	Chairperson noted the status and instructed MC to continue such inspections as regular activity and also provide the status for the inspections carried out for the period between two successive meetings.	<ul style="list-style-type: none"> • It was decided to formulate a schedule of inspection and submit monthly detail specific to the no. of challans issued w.r.t open burning. • EO, MC Nangal informed that it is a regular activity and challans are being issued to the violators.
11	Identification of suitable location for dumping of C & D Waste and installation of an advanced waste management facility for C &	-do-	Chairperson noted the submissions instructed EO MC Nangal to detail out the reasons and identify another land and also to request PPCB to intervene for taking up the matter with NFL Naya Nangal.	<ul style="list-style-type: none"> • It was decided to expedite the process of site selection. • 1 no. C & D waste dumping site is active near Sutlej Park. • Site for installation of crusher for C & D waste is under consideration.


	D Waste at Naya Nangal.			
12	Awareness campaign regarding the ill-effects of stubble burning and in-situ incorporation of agriculture residue in fields	Department of Agriculture	Chairperson instructed to give detailed report of awareness programmes/events held in past months during next meeting. Earlier status of 207 awareness camps organized at District, Block and Panchayat level.	<ul style="list-style-type: none"> Chief Agriculture Officer informed that awareness campaign w.r.t ill-effects of stubble burning will be conducted from September, 2021 itself through publicity vans and wall paintings.
13	Maintain potholes free roads for free-flow of traffic	MC/ PWD (B&R)	<p>MC Nangal EO, MC, Nangal submitted that the baseline target of patch work of 1.175 KM road has already been completed.</p> <p>PWD (B&R) 9 Km of road length has been identified for patchwork are as following: (Kiratpur Sahib-Nangal-una road upto HP Border) with an estimate of 10 lacs.</p>	<ul style="list-style-type: none"> It was decided to call the officers of BBMB and PWD (B&R)/ CPWD and others who are custodian of the roads in NAC, Nangal. Baseline target of patch work of 1.175 KM road has already been completed. PWD (B&R) national highway division submitted that this road is under BOT basis and resurfacing of this road has already been done by concessionaire on 16.11.2020.
14	Blacktopping of metalled road	MC/ PWD (B&R)	<p>MC baseline target of blacktopping 10 KM road has already been completed.</p> <p>PWD (B&R) Identified 9 kms of following roads for black topping: Kiratpur Sahib - Nangal Una road upto HP Border (NH 503 extr) with an estimate of 60 lacs upto 30.11.2019.</p>	<p>Baseline target of blacktopping 10 KM road has already been completed.</p> <p>PWD (B&R) national highway division submitted that this road is under BOT basis and resurfacing of this road has already been done by concessionaire on 16.11.2020.</p>

15	CRD 7 (c) - Pavement of road side using interlocking	MC	Chairperson noted the status.	MC baseline target of 16 KMs of stretch for road side pavement has already been completed.
16	Widening of road and infrastructure for decongestion of road	-do-	1. Construction of H/L Bridge 5 span 22 mtr each crossing barari to Nangal up to Nangal Una road with an estimate of 4.25 crores and completion upto 27.9.2019. 2. Construction of 1 No. ROB at L-Crossing 88-C (1.375 KM) with an estimate of 123.80 crores from Central Govt. and completion upto 7.6.2020. As decided in activity 13 & 14 above.	<ul style="list-style-type: none"> • It was decided to direct the concerned contractor to use only wet fly ash as land filling so as to avoid dust emissions. • No progress received from Executive Engineer PWD (B&R).
17	Regarding shifting of industries from non-designated areas to industrial areas.	Department of Industries/ Town & Country planning	-	There is no such industry which require shifting.

B. Sh. Amanjit Singh (CPCB consultant for NCAP) deliberated on the proforma to be filled by all the stakeholders w.r.t "Robust proforma" of Micro Level Action Plan already shared through email. All the queries were well attended. After the deliberation Chairperson decided that requisite information be sent within 5 days.

C. Environmental Engineer, Rupnagar requested all the stakeholders to submit their proposal after due approval from the District Environment Committee w.r.t activities proposed under National Clean Air Programme (NCAP)

D. 1st meeting of the advisory committee of the non-attainment city, Nangal was held and all the members were requested to share their views as to how further improvements can be made for clean ambient air of Nangal city.


 Additional Deputy Commissioner,
 (Urban Development), Rupnagar.