

Subject: Agenda of the 21st meeting of Non-Attainment City (NAC), Nangal to be held under the Chairmanship of ADC (U) Rupnagar on 25.07.2022 at 12:30 PM in the committee room of Mini-Secretariat Rupnagar.

S. No.	Agenda Items	Concerned Department	Decision taken in the previous meeting on 28.06.2022	Latest Status as on 22.07.2022
1.	Source apportionment study of Nangal	PPCB	<p>Environmental Engineer informed that the SA study was presented before the State Level Expert Group by IIT Delhi on 06.05.2022. The Expert Group has given some points for improvement. Related information has been provided to IIT, Delhi. Next meeting of the SLEG shall be held once the report is finalized.</p> <p>Progress noted by the Chairman of the committee.</p>	IIT Delhi has not yet submitted the final report after incorporating improvements points of expert group.
2.	Control of vehicular emissions	Department of Police/ Department of Transport, Roopnagar.	<p>Deptt. of Transport: Total 12 no. of camps organized through video conferences for the month of May 2022.</p> <p>Deptt. of Police: Total 51 no. of challans were issued by RTA & Traffic Police for the month of May 2022.</p> <p>The information was supplied during the meeting and the status was taken on record.</p>	<p>Deptt. of Transport: Total 07 no. of camp organized for the month of June 2022.</p> <p>Deptt. of Police: Total 66 no. of challans were issued by RTA & Traffic Police for polluting vehicles and 01 no. of challan for wrong parking for the month of June 2022.</p>
3.	Checking of Pollution Check centers and nakkas for checking of	Department of Police/ Department of Transport, Roopnagar.	<p>Deptt. of Transport: Total 01 no. of PUC center updated with Vahan.</p> <p>Deptt. of Police: As at Sr. No. 02.</p>	<p>Deptt. of Transport: Total 01 no. of PUC center updated with Vahan.</p> <p>Deptt. of Police: As at Sr. No. 02.</p>

	polluting vehicles		The status was taken on record.	
4.	Extensive drive against the encroachment along the roads to ensure free flow of traffic.	SDM, Nangal/ EO, Municipal Council, Nangal	EO, Municipal Council, Nangal informed that encroachment removed at Shivalik Avenue, Phase I. The Chairperson noted the progress and asked EO, Nangal to examine the situation regarding the road blockage at the entrance of Nangal City from both sides before the Bus Stand.	EO, Municipal Council, Nangal informed that there is no encroachment at the entrance of Nangal City from both sides. Further, Traffic Police shall ensure to provide hassle free movement of vehicles.
5.	Checking of the retail outlets for adulteration of fuels (petrol/diesel).	DFSC, Roopnagar	Petrol Pumps checked in Month of May 2022: 1) M/s Lachhman Dass Faqir Chand (B.P.C.L.) Nangal 2) M/s Hari Chand Sant Dass (I.O.C.L.) Railway Road Nangal T/Ship The Chairperson noted the progress.	Petrol Pumps checked in Month of June 2022: 1) M/s Bhakhra service Station, Railway Road, Nangal 2) M/s Shri Ganesh HP Centre, Mojowal, Nangal
6.	Identification of spots along the traffic corridors for plantation of green buffers.	EO – Municipal Council, Nangal	EO, Municipal Council, Nangal informed that plantation carried out in areas namely ABC Club Chowk, Madhuban Park, Ambedkar Park, Satluj Park, Sector 1 Park and Mojowal. The Chairperson decided that Municipal Council, Nangal shall take up the matter regarding plantation with the forest department and submit the proposal of plantation immediately as it has already been delayed. Further, it was asked to provide due care to the new saplings in terms of tree	EO, Municipal Council, Nangal informed that 2000 saplings will be planted within a week.

			guards and watering. Further, numbering of plants should be carried out and photographs of the plantation being carried out as above be submitted regularly.	
7.	Identificat- ion of locations for installation of Water fountains at major traffic intersecti- ons.	EO – Municipal Council, Nangal	<p>Municipal Council, Nangal informed that 03 fountains are in operation and are maintained time to time by the contractors.</p> <p>M/s NFL informed that location at the cross section/chowk has already been earmarked by Municipal Council, Nangal.</p> <p>During meeting, EO, Nangal informed that 03 no. of water fountains have been installed out of which 02 are operational. 01 is yet to be provided with permanent water supply for which Estimate of the water supply bore have been prepared. The said fountains being temporarily operated by using the treated water of STP.</p> <p>Status was taken on record and the chairperson directed BBMB to give proposal in this regard.</p>	<p>EO, Municipal Council, Nangal informed that estimates has been prepared, and will put forth the house in coming house meeting.</p> <p>Further, BBMB has not submitted any proposal as per decisions of the last meeting.</p>
8.	Study regarding road surface improvem- ents	EO – Municipal Council, Nangal	<p>EO, Municipal Council, informed that no road requires improvement.</p> <p>The Chairperson noted the progress.</p>	EO, Municipal Council, informed that no road requires improvement.
9.	Mechanical	EO –	EO, Municipal Council, has	EO, Municipal Council,

	sweeping of roads by mechanical sweepers.	Municipal Council, Nangal	<p>purchased 02 Mechanical Sweeping Machine, out of which 01 no. of machine is delivered by the company and the other is yet to be delivered.</p> <p>The Chairperson asked to complete the process and deploy the procured machine immediately. Further, expedite the process regarding procurement of the 2nd machine.</p>	Nangal informed that approval is pending from Directorate Office, Chandigarh.
10.	Tracking of movement of garbage collected by rag-pickers to the dump site and the drive for checking open burning of bio-mass/municipal solid waste in the city.	EO – Municipal Council, Nangal	<p>EO, Municipal Council, informed that 07 Challans of open littering Rs. 3200/- was issued and 01 for Rs. 1000/- was issued for plastic carry bag. 10 Kg of Plastic carry bags were confiscated during raids.</p> <p>The Chairperson noted the progress and directed Punjab Pollution Control Board to provide the list of SUP items with the stakeholders so as to enforce the implementation of the ban imposed by the Govt. of India.</p>	EO, Municipal Council, Nangal informed that regular checking for SUP are being carried out jointly with PPCB and till date, 2.35 qtls. of SUP has been confiscated. Further, daily announcements in the markets are being carried out for awareness.
11.	Identification of suitable location for dumping of C & D Waste and installation of an advanced waste	EO – Municipal Council, Nangal & NFL	<p>EO, Municipal Council, Nangal informed that 01 no. of C&D site is operational at Satluj Park, Sharma Store area and another site is being finalized in co-ordination with M/s NFL.</p> <p>M/s NFL informed that the Request for the revised site as per the discussions in the</p>	M/s NFL informed that MC, Nangal has been requested vide letter dated 05.07.2022 to submit the request along with fresh sketch of the latest proposed site. Copy of the letter is attached for reference as Annexure- A . Till date, NFL have not received

	managem-ent facility for C & D Waste at Naya Nangal.		presence of P.P.C.B Officials is yet to be received from MC Nangal. The Chairperson noted the progress and directed Municipal Council, Nangal to submit the revised proposal by today itself and M/s NFL authorities to expedite the process for granting written permission to EO, Municipal Council, Nangal.	any request from MC, Nangal. However, Municipal Council, Nangal has informed that it has selected 02 no. sites and has requested NFL authorities to provide site plans for construction of structure.
12.	Awareness campaign regarding the ill-effects of stubble burning and in-situ incorporation of agriculture residue in fields	Department of Agriculture	Progress received during the 20th meeting: The status was submitted during the meeting, wherein, it has been mentioned that 06 no. of camps have been organized in the month of May 2022. The Chairman noted the status.	No progress received w.r.t. awareness for the month of June 2022.
13.	Maintain potholes free roads for free-flow of traffic	Municipal Council, Nangal/ PWD (B&R)/BBMB/ CPWD	EO, Municipal Council, Nangal informed that it is a regular activity and ward no. 01, 02 & 10 are made free from potholes. The Chairman noted the status.	EO, MC, Nangal- No action required. BBMB- No progress received. PWD (B&R)- No progress received. CPWD- No progress received.
14.	Blacktopping of metaled road	Municipal Council, Nangal/ PWD (B&R)/BBMB/ CPWD	EO, Municipal Council, Nangal informed that no Black topping of metal road was done in last month it will be done this month. The Chairperson directed	EO, Municipal Council, Nangal informed that regular surveillance and necessary actions are being taken as per requirement.

			that all the officers who are custodian of the roads in NAC, Nangal will carry out surveillance regularly.	<p>BBMB- No progress received.</p> <p>PWD (B&R)- No progress received.</p> <p>CPWD- No progress received.</p>
15.	Pavement of road side using interlocking	Municipal Council, Nangal/ PWD (B&R)/BBMB/ CPWD	<p>EO, Municipal Council, Nangal informed that new estimates for required road sites have been prepared for next house meeting.</p> <p>The Chairperson decided that the activity be continued.</p>	<p>EO, MC, Nangal- No action required.</p> <p>BBMB- No progress received.</p> <p>PWD (B&R)- No progress received.</p> <p>CPWD- No progress received.</p>
16.	Widening of road and infrastructure for decongestion of road	Municipal Council, Nangal/ PWD (B&R)/BBMB/ CPWD	<p>The EO informed that scheduled roads in MC limit under the jurisdiction of MC Nangal are sufficiently broad.</p> <p>The Chairperson noted the progress.</p>	<p>EO, MC, Nangal- No action required.</p> <p>BBMB- No progress received.</p> <p>PWD (B&R)- No progress received.</p> <p>CPWD- No progress received.</p>
17.	Regarding shifting of industries from non-designated areas to industrial areas.	Department of Industries/ Town & Country planning	<p>The matter regarding draft Master Plan was taken up with DTP, Rupnagar and it has come to the knowledge that there is currently no draft master plan for city Nangal.</p> <p>No updated status received.</p> <p>The Chairperson directed DTP Rupnagar to take up the matter with CETP for sharing the Draft Master Plan with the committee.</p>	No progress received.

A.	"Robust proforma" of Micro Level Action Plan already	All stakeholders	<p>The details as filled in the PRANA portal are shared with all the stakeholders through e-mail dated 27.06.2022. It is requested that all the stakeholders may go through the details uploaded on the portal and give their consonance for onward submission to the authority.</p> <p>The Chairperson directed all the stakeholders to also submit the annual targets/overall targets in writing w.r.t. the proposed activities in the PRANA portal.</p>	None of the stakeholders has submitted annual/overall targets for the activities proposed in PRANA Portal.
B.	Proposal for utilization of funds available under NCAP	All stakeholders	<p>Municipal Council, Nangal has submitted new proposal vide no. 2441 dated 21.06.2022.</p> <p>Environmental Engineer, RO, Rupnagar informed that the revised proposal has been forwarded to Competent Authority for approval.</p> <p>The Chairperson noted the progress and directed to expedite the process for installation of smog towers by M/s NFL and M/s PACL.</p> <p>It was directed by the chairperson that the Municipal Council, Nangal will carry out the activities on priority, for which funds have already been provided by the Punjab Pollution Control Board under NCAP.</p>	<p>EO, Municipal Council, Nangal informed that a meeting with M/s NFL and M/s PACL was held by Nodal officer (Municipal Engineer) who has been transferred. New Municipal Engineer has joined recently and issue will be sorted out shortly.</p> <p>M/s NFL has initiated for Budget approval for installation of MIE Automatic Air Purification System.</p> <p>M/s PACL informed that the party/supplier M/S Florida was called to Nangal in MC Office on dtd 29.06.2022 and was enacted jointly in the presence of</p>

			<p>It was also desired by the Chairperson that the Municipal Council, Nangal, M/s NFL & M/s PACL will jointly sort out and finalize the issue of installation of smog towers in Nangal.</p>	<p>representatives of the Municipal Council, Nangal and M/s NFL to finalize the issue of installation of smog towers in Nangal. The proposal of the party is submitted and is under consideration in our Board of directors.</p>
C.	<p>Proceeding of sensitization-cum-Review workshop under NCAP & XV-FC Million Plus Cities Challenge Funds for Western Region (Goa, Gujrat, Madhya Pradesh and Maharashtra) convened on 23rd and 24th November in Mumbai.</p>	EO, Nangal	<p>The Chairperson in the 17th meeting had decided that EO, Municipal Council, Nangal will submit the proposal for the capacity building & awareness programme after consultation with the IIT, Rupnagar (IOR) within 07 days.</p> <p>The Chairperson noted the delay and asked EO, Municipal Council, Nangal to submit proposal immediately and make it convenient for the representative of IOR to attend the next meeting.</p>	<p>EO, Municipal Council, Nangal informed that the Nodal Officer (Municipal Engineer) has been transferred from Nangal. New Municipal Engineer has joined recently and timely compliance will be ensured.</p>
D.	<p>Draft detailed evaluation criterion for "Ranking</p>	All Stakeholders	<p>In reference to National Clean Air Programme (NCAP) that is being implemented in identified 132 non-attainment and million plus cities for improving air</p>	<p>EO, MC, Nangal- No action required.</p> <p>Further, the recommendations have not been received from</p>

	of Cities"		<p>quality. Ranking of cities, a new initiative by MoEFCC is proposed under NCAP to rank cities based on their performance in terms of air quality.</p> <p>In this regard, MoEF&CC has prepared a draft detailed evaluation criterion for "Ranking of Cities" and requested CPCB to provide comments / suggestions in consultation with SPCBs / PCCs, States UD/Environment Departments and ULBs.</p> <p>Draft already circulated vide e-mail dated 22.04.2022 with all the stakeholders to submit their comments in meeting dated 26.04.2022.</p> <p>The Chairperson noted the status that none of the stakeholders has raised objection regarding the Ranking system.</p>	any other stakeholder departments.
E.	AQMC and Advisory committee of the non-attainment city, Nangal for confirmation of all items in the meeting.	Members of the Air quality management cell (AQMC) and advisory committee.	<p>7th meeting of AQMC and Advisory committee.</p> <p>No status required.</p> <p>AQMC and Advisory committee will continue give their views/guidance and concurrence of all actions/activities in the Action Plan.</p> <p>EO, Municipal Council, Nangal will ensure the presence of all the committee members.</p>	<p>EO, MC, Nangal- No action required.</p> <p>Further, the major industries i.e. M/s NFL and M/s PACL shall give the plantation schedule for ongoing monsoon season.</p>

