

**Subject: Minutes of the meeting held under the chairmanship of Worthy Deputy Commissioner, Faridkot on 18.11.2022 (10:30 am) with all the stakeholders department of District Level Committee, Faridkot to review the various activities of District Environment Plan, Faridkot and to review the compliance of the decisions of the meeting held on 16.06.2022 under the chairmanship of Hon'ble Justice Jasbir Singh, Former Judge, Punjab & Haryana High Court, now as Chairman of the Monitoring Committee, constituted by the Hon'ble National Green Tribunal, Delhi.**

Sr. No.	Thematic area	Action Point / Activity	Timelines for completion mentioned in Department of Environment	Submission made by Departments during the meeting	Decisions taken by Chairperson
1	Solid Waste Management	Source segregation of solid waste	<b>MCs</b> 31.10.2022	MC Faridkot submitted that 25 wards falls under the jurisdiction of council and source segregation is being done at 90 % of the households.	The chairperson directed MCs to immediately start source segregation in wards where it has not initiated yet and SDMs to take weekly meeting to review the progress  The chairperson directed the Deptt. of Rural Development & Panchayat to immediately prepare and finalize action plan & achieve prescribed target as per District Environment Plan
			<b>DDPO</b> Action plan - 30.09.2022  30.10.2022 - 45 villages	MC Kotkapura submitted that 29 wards falls under the jurisdiction of council and source segregation is being done at 90 % of the households.  MC Jaitu submitted that 17 wards falls under the jurisdiction of council and source segregation is being done at 90 % of the households.  The Deptt. of Rural Development & Panchayat submitted that source segregation is being done in following 4 no. villages - 1. Bharo Bhatti 2. Mumara 3. Tehna 4. Gurusar	
		Sweeping	<b>MCs</b> 30.09.2022 : Manual sweeping once in night	Executive Officers of Municipal Councils submitted that mechanical sweeping will be started within 15 days.	The chairperson directed MCs to ensure sweeping activity at least once in the night

			<p><b>DDPO</b> Action plan - 30.09.2022</p> <p>31.10.2022 = 60 villages</p>	<p>The Deptt. of Rural Development &amp; Panchayat has not yet prepared the Action Plan and sweeping is being done at 10 % of the area.</p>	<p>The chairperson directed the Deptt. of Rural Development &amp; Panchayat to immediately prepare and finalize action plan &amp; achieve prescribed target as per District Environment Plan.</p>
		100 % door to door collection of waste	<p><b>MCs</b> 31.10.2022</p>	<p>Progress w.r.t. door to door collection of solid waste as submitted by respective MCs is as under:</p> <p>MC Faridkot : 100% MC Jaitu : 90 % MC Kotkapura : 85 %</p>	<p>The chairperson directed respective MCs shall ensure 100% collection of door to door waste on daily basis in their respective wards.</p>
			<p><b>DDPO</b> Action plan - 30.09.2022</p> <p>31.10.2022 = 150 vehicles</p>	<p>The Deptt. of Rural Development &amp; Panchayat submitted that door to door collection of solid waste has not yet started.</p>	<p>The chairperson directed the Deptt. of Rural Development &amp; Panchayat to immediately prepare and finalize action plan &amp; achieve prescribed target as per District Environment Plan.</p>
		Waste transfer points	<p><b>MCs</b> 30.09.2022</p>	<p>MCs Jaito informed that additional 3 no. hoppers will be procured within a month. MC Kotkapura &amp; Faridkot informed that adequate waste transfer points are available.</p>	<p>The chairperson noted the compliance.</p>
			<p><b>DDPO</b> Action plan - 30.09.2022</p> <p>31.10.2022 = 50 villages</p>	<p>The Deptt. of Rural Development &amp; Panchayat submitted that action plan is yet to be prepared.</p>	<p>The chairperson directed the Deptt. of Rural Development &amp; Panchayat to immediately prepare and finalize action plan &amp; achieve prescribed target as per District Environment Plan.</p>
		Bulk Waste Trucks	<p><b>MC Kotkapura &amp; MC Jaitu</b> 31.10.2022</p>	<p>MC Jaitu is yet to acquire 02 no. additional bulk waste trucks. MC Kotkapura is yet to acquire 02 no. bulk waste trucks.</p>	<p>The chairperson directed to complete the activity immediately.</p>

				MC Faridkot informed that they have 02 number bulk waste trucks are adequate to handle solid waste.	
		Wet Waste Disposal – Onsite composting	<b>DDPO</b> 31.03.2023	The Deptt. of Rural Development & Panchayat is yet to provide status report in this regard.	The chairperson directed that the District Development & Panchayat Officer to provide status report in next meeting. Revised target : 15.01.2023.
		Dry waste management – Material Recovery Facility for dry waste fraction	<b>DDPO</b> 31.08.2023 = 40 villages	The Deptt. of Rural Development & Panchayat is yet to provide status report in this regard.	The chairperson directed that the District Development & Panchayat Officer to provide status report in next meeting. Revised target : 15.01.2023.
		Disposal of inert and non recyclable wastes : Sanitary Landfill	<b>MCs</b> 31.07.2022 : Identification 31.12.2022 : Development	MC Faridkot has submitted that legacy waste site will ultimately be used as sanitary landfill.  MC Kotkapura and Jaitu submitted that land for sanitary land filling yet to be identified.	The chairperson directed MC Kotkapura and Jaitu to identify the land on priority before next meeting. Revised target : 15.01.2023.
		Remediation of legacy waste	<b>MCs</b> Assessment of legacy waste by 31.07.2022  100 % remediation of legacy waste by 31.03.2023  <b>DDPO</b> Action Plan : 30.09.2022	MC Faridkot has submitted that remediation work has been started; tender is being called to speed up the process.  MC Kotkapura has submitted that remediation work has been started and will be completed within 06 months.  MC Jaitu has submitted that 10 % of remediation work has been completed and remaining is under process.  The Deptt. of Rural Development & Panchayat is yet to prepare action plan and to start remediation of legacy waste.	The chairperson decided that the ULBs to ensure the remediation of legacy waste gets complete by 31.03.2023.  The chairperson directed the Deptt. of Rural Development & Panchayat to immediately prepare and finalize action plan & achieve prescribed target as per District Environment by 15.01.2023.

			31.10.2023 : 50 villages		
		EPR of producer: linkage with producer / brand owners	<b>MCs</b> 30.09.2022	Progress w.r.t. activity is yet to be monitored by all MCs.	The chairperson decided MCs to coordinate with the brand owners like Pepsico, Baba Milk etc. regarding the EPR.
		Preparation of own by-laws to comply with SWM Rules, 2016	<b>DDPO</b> 31.10.2022	DDPO submitted that the by-laws for SMW Rules, 2016 are yet to be prepared by the department.	The chairperson directed PPCB to intervene and to share by-laws with the department of Rural Development & Panchayat, if any framed.
		Removal of Garbage Vulnerable Points (GVPs)	<b>MCs</b> 15.07.2022 : Identification  Removal of GVPs : 31.07.2022  Conversion into green belt / park : 30.09.2022	MC Faridkot, Kotkapura and Jaitu have submitted that council has removed garbage vulnerable point which was earlier identified.	The chairperson directed MC Kotkapura to provide green belt around existing existing GVPs.  Revised target : 15.01.2023
		Provision of greenbelt and boundary wall around solid waste dump site	<b>MCs</b> 31.08.2022 : Boundary wall & green belt/plantation around legacy waste dumpsite.	MCs submitted that each council is engaged in providing of green belt and boundary wall around the solid waste dump site.	The chairperson directed to immediately complete the activity.
		Treatment of leachate generated from legacy	<b>MCs</b>	MC Faridkot has submitted that no effluent treatment plant is installed however council has provided drain	The chairperson directed MC, PPCB and other concerned departments to immediately organize a

		waste dumpsite	31.12.2022 : Effluent treatment plant	leading to the STP for disposal of leachate generated from the legacy waste.  MC Kotkapura and Jaitu has submitted that no effluent treatment plant is installed for treatment of leachate.	meeting to resolve the issue with regard to provide treatment facility for leachate waste generated from the legacy waste as per timelines of District Environment Plan.
		Installation of CCTV cameras and pizometers at dumping sites	<b>MCs</b> 30.09.2022	MC Faridkot, Kotkapura & Jaitu have provided CCTV cameras & piezometer at solid waste dumping sites.	The chairperson noted the compliance made by the MCs.
		Utilization of carcass by adopting rendering process	<b>MCs / DDPO</b> 30.09.2022 : Boundary wall, green belt, plantation, hedges etc.  31.08.2022 : Proposal regarding carcass utilization plant  30.06.2023 : Installation of modern carcass utilization	MC Faridkot, Kotkapura & Jaitu have submitted that respective MCs have not any carcass facility for burial of dead animal. For the completion of activity, private contractor hired for disposal of carcass.	The chairperson directed MC, PPCB and other concerned departments to immediately organize a meeting to resolve the issue with regard to provide carcass disposal facility on the basis of guidelines framed by Central Pollution Control Board.
		Management of wastewater and solid waste by unauthorized colonies / residential complexes	MCs/ improvement trust 31.03.2022 : Identification  31.03.2022 : Management of solid waste  31.03.2023 :	MC Faridkot, Kotkapura and Jaitu informed that data regarding unauthorized colonies is yet to be prepared ,	The Chairperson directed MCs to immediately collect data regarding operation of unauthorized colonies and residential complexes and submit progress with regard to management of solid waste in identified illegal colonies, in next review meeting.

			<p>Provision of STPs</p> <p>30.09.2022 : Suitable user charges collection from unauthorized colonies</p> <p><b>MC Faridkot</b></p> <p>31.07.2022 : Connectivity of sewerage system of Baba Farid University with MC sewer</p>	<p>MC Faridkot has submitted that all outlet leading to sewer system of Baba Farid University had already been disconnected and had been connected with sewer system of MC Faridkot.</p>	<p>The chairperson noted the compliance.</p>
		<p>Preparation of proposal / scheme for management of solid waste in the village either in cluster form or independently in individual villages</p>	<p><b>DDPO</b></p> <p>31.10.2022</p>	<p>The scheme is yet to be prepared by the department.</p>	<p>The chairperson directed that the department to immediately prepare a scheme for management of solid waste in the village either in cluster form or independently in individual villages and submit by 15.01.2023.</p>
		<p>Management of carcass in rural area</p>	<p><b>DDPO</b></p> <p>30.09.2022 : Boundary wall, green belt, plantation, hedges etc.</p> <p>31.08.2022 : Proposal regarding carcass utilization plant</p> <p>30.06.2023 : Installation of</p>	<p>The department of Rural Development &amp; Panchayat has not submitted any report in this regard.</p>	<p>The chairperson directed to immediately identify such carcass disposal site in rural areas and provide boundary wall and green belt around these disposal sites. Further, proposal be made in this regard for installation of carcass utilization plant by next meeting.</p>

			modern carcass		
		Dry waste management: material recovery facilities for dry waste collection	<b>MCs</b> 30.09.2022	MC Faridkot, Jaitu and Kotkapura have submitted that no RDF exists in area under their jurisdiction and waste is being stored at MRF.	The chairperson has noted the statement.
2	Plastic Waste Management	Door to door collection	<b>DDPO</b> Action plan – 30.09.2022 31.08.2023 : 50 villages	The Deptt. of Rural Development & Panchayat is yet to prepare Action plan and to start door to door collection.	The chairperson directed the Deptt. of Rural Development & Panchayat to immediately prepare and finalize action plan & start door to door collection of plastic waste.
		Material recovery Facility	<b>DDPO</b> Action plan – 30.09.2022 31.08.2023 : 50 MRF	The Deptt. of Rural Development & Panchayat is yet to prepare Action plan and to install material recovery facility.	The chairperson directed the Deptt. of Rural Development & Panchayat to immediately prepare and finalize action plan & to install material recovery facility.
		Access to plastic waste disposal facility	<b>MCs</b> 30.09.2022 : Arrangements for disposal of plastic waste collected at MRF 31.12.2022 : Disposal of waste plastic	MCs informed that recycled plastic, is collected, transported and stored separately at MRF. Agreement for disposal of plastic waste yet to be done by the MCs. MIS, Deptt. of Local Govt. has submitted that it is in the process to make an agreement with M/s Max Industry for the same.	The chairperson noted the compliance and directed the MCs to ensure that agreement with the concerned agency be made by 31.12.2022.
		Plastic industries registration	<b>PPCB &amp; CPCB</b> 30.09.2022	PPCB has submitted that out of 10 industries, 02 industries are required to obtain registration from CPCB and concerned industries had already been guided to apply the registration in CPCB.	The chairperson noted the compliance.

		Development and setting up of infrastructure for segregation, collection, storage, transportation, processing and disposal of plastic waste either on its own by engaging agencies or producers	<b>DDPO</b> 30.09.2022 : Arrangements for disposal of plastic waste collected at MRF 31.12.2022 : Disposal of waste plastic	Action plan is being prepared by the department for villages regarding plastic waste management in rural areas.	The chairperson directed the Deptt. of Rural Development & Panchayat to immediately prepare and finalize action plan & to start management of plastic waste management in rural area.
		Set up, operationalization and coordinate for plastic waste management in rural area.	<b>DDPO</b> Action plan - 31.10.2023 30.04.2022 : 50 villages 31.10.2022 : 50 villages	Action plan is being prepared by the department for villages regarding plastic waste management in rural areas.	The chairperson directed the Deptt. of Rural Development & Panchayat to immediately prepare and finalize action plan before next meeting.
		Segregation, collection, storage, transportation of plastic waste and channelizing of recyclable plastic waste	<b>DDPO</b> Action plan : 31.03.2023 31.08.2023 : 50 villages	Action plan is being prepared by the department for villages regarding segregation, collection, storage, transportation of plastic waste and channelizing of recyclable plastic waste.	The chairperson directed the Deptt. of Rural Development & Panchayat to immediately prepare and finalize action plan before next meeting. .
		Directions to Gram Panchayat to perform functions such as ensuring segregation, collection, storage, transportation, plastic waste and channelization of recycle plastic waste	<b>DDPO</b> Action plan - 30.09.2022 31.08.2023 : 50 villages	Action plan is being prepared by the department for villages and directions are yet to be issued to the Gram Panchayats to perform functions such as ensuring segregation, collection, storage, transportation, plastic waste and channelization of recycle plastic waste fraction to recyclers having valid registration.	The chairperson directed the Deptt. of Rural Development & Panchayat to immediately prepare and finalize action plan before next meeting.



		fraction to recyclers having valid registration.			
		To ensure proper plastic waste management, industries may be directed to explore the possibilities of use of such wastes in construction of roads. Further industries may also be directed to collaborate with different research institutes to explore such alternatives. (Directions of Hon'ble NGT in EA no. 13/2019 dated 08.01.2021)	<b>MCs, ADC and PWD</b>  31.12.2022	The Public Works Department has submitted that no instructions issued by the department for use of plastic waste in construction of roads.  The Punjab Mandi Board has submitted that 10% length of the road is being constructed with plastic waste from last 05 years by the department	The chairperson directed Public Works Department shall take initiative for using of plastic waste in construction of roads with the guidance of Punjab Mandi Board. Further, Punjab Mandi Board was directed to continue the said activity in upcoming projects.
3.	C&D Waste Management	Arrangement for separate collection of C&D waste	<b>MCs</b>  31.08.2022 : Identification of Deposition point :  31.12.2022 : Development / setup of machinery at C&D site :  31.01.2023 : Utilization C&D	MC Faridkot has submitted that the council has not identified the land for collection of C&D waste. However, council is in the process of purchasing grinder.  MC Kotkapura and Jaitu have submitted that the council has not identified the land for collection of C&D waste. Further, council has not made any progress regarding setup of machinery for utilization of C&D waste.	The chairperson directed MC Kotkapura and Jaitu immediately identify land for deposition of C&D waste.

			waste started by :		
4.	Bio Medical Waste Management	Adequacy of funds by HCFs	<b>Civil Surgeon</b> 31.10.2022	The Civil Surgeon informed that the work regarding installation of wastewater treatment facility in the Govt. HCFs is being done at the level of Punjab Health System Corporation.	The chairperson noted the statement.
		Wastewater treatment by HCFs	PPCB 31.12.2022: Explore the possibility of getting join the small HCFs for treatment of their waste water in the effluent treatment plant installed by the nearby sustainable hospital.	PPCB informed that Board vide letter dated 06.06.2022 has clarified that all the bedded HCFs to comply with general standards as per Environment (Protect) Act, 1986 before discharge their wastewater into public sewer connected with terminal STP and where terminal STP has not been provided standards as prescribed in the Bio Medical Waste Management Rules, 2016 need to the complied.	The chairperson directed to explore possibility of joining small HCFs by 31.12.2022.
5.	Domestic Hazardous Waste	Establishment of collection centre	30.09.2022	MC Faridkot and Jaitu have submitted that councils have provided separate compartment in door to door waste collection vehicles for collection of domestic hazardous waste from the households. However, MC Kotkpura is yet to do the needful.  MCs Faridkot, Kotkapura and Jaitu have not established collection centre for domestic hazardous waste.	The chairperson directed MC Kotkapura shall provide adequate arrangement for collection of domestic hazardous waste.  Further, chairperson directed councils to establish domestic hazardous waste collection centers immediately.
6.	E-waste Management	Inventory / generation of e-waste / bulk waste generator	<b>PPCB</b> 30.09.2022	Inventory has been prepared by the department.	The chairperson noted the compliance.
		E-waste collection points	<b>MCs/ DDPO</b>	MCs are yet to provide e-waste collection points.	The chairperson directed MCs shall provide e-waste collection centers at public place and shall

			30.09.2022		maintain the record regarding collection, storage and lifting of e-waste.
		Integration of informal sector	<b>District Administration / PPCB</b> 30.09.2022	PPCB informed that the same is being done.	The chairperson directed to complete the activity.
		Separate waste deposition centers for domestic e-waste which helps in easy segregation of e-waste. (Directions of Hon'ble NGT in OA no. 512/2018 dated 15.01.2021)	<b>MCs</b> 31.12.2022	MCs are yet to provide separate waste deposition centers for domestic e-waste	The chairperson directed to complete the activity within prescribed time period as per District Environment Plan and directed Sub Divisional Magistrates to identify one e-waste deposition centre in each Sub-Division.
7.	Air Quality Management	Kutchra / brick paved roads to be made pacca road	<b>MCs</b> 30.09.2022	MCs failed to produce record with regard to kutchra roads.	The chairperson directed MCs to produce updated status in this regard in next review meeting.
		Phasing out commercial diesel vehicles more than 15 years old	<b>RTA</b> 31.12.2022	It was informed that phasing out of commercial diesel vehicles more than 15 years old is a state policy matter.	The chairperson directed the concerned office to bring progress made in this regard, in next review meeting.
		Steps to be taken for management of agriculture waste/residue	<b>Deptt. of Agriculture</b> Seasonal Activity	PPCB and Agriculture department informed that regular visits are being carried out at site where stubble burning incidents have been reported by Punjab Remote Sensing Center. In this kharif harvesting season, total 196 challans have been issued till date and Environmental Compensation amounting Rs. 5,80,000/- have been imposed.	The chairperson noted the compliance.
8.	Water Quality Management	Inventory of water bodies	<b>DDPO / Urban Development / Deptt. of Irrigation</b>	Deptt. of Water Resources has informed that inventory of water bodies is available to the said department.	The chairperson directed department to share the inventory to Punjab Pollution Control Board.

			31.08.2022		
		Rejuvenation of groundwater	<b>Department of water Resources / DDPO/PUDA</b>	The proposal is yet to be submitted by the department.	The chairperson directed the Deptt. of Soil & Water Conservation to submit its report in consultation with the Department of Rural Development & Panchayat, in next review meeting.
			30.09.2022		
B) Domestic sewage	Sewage treatment plants	<b>MCs/ PWSSB</b>	31.12.2022: STP Faridkot 30.09.2022: STP Kotkapura (6 MLD)	Status of construction of STPs informed by the Punjab Water Supply & Sewerage Board is as under:- STP Faridkot – 70 % construction work completed and shall be completed by 31.01.2023 6 MLD STP Kotkapura has been constructed and is under stabilization.	The chairperson noted the compliance.
	Underground sewerage network	<b>MCs/ PWSSB</b>	30.09.2022	Status of providing underground sewerage network by the Punjab Water Supply & Sewerage Board is as under:- Approx. 80 % of the underground sewerage network provided at MC Faridkot.  Approx 90 % of the underground sewerage network provided at MC Kotkapura.  100 % of the underground sewerage network provided at MC Jaitu.	The chairperson noted the compliance and directed the department to immediately ensure laying of pending sewer network.
	Providing proper in-house laboratory facilities at each STP	<b>PWSSB</b>	31.12.2022: STP Faridkot 31.08.2022: STP Kotkapura (6 MLD)	PWSSB has informed that proper in-house laboratory facility has been provided at STP Kotkapura and STP Jaito.	The chairperson noted the compliance.
	Arrangement of Funds	<b>DDPO</b>		The Department of Rural Development & Panchayat	The chairperson directed to ensure the

		for treatment technology in various villages identified in the Action Plan	31.12.2022: Pond based treatment system in 32 villages	informed that work has been completed in 2 no. villages and funds have been allocated with remaining 10 no. villages.	compliance of activity as per timeline of District Environment plan.
		Reuse of water for agriculture purpose in villages.	<b>DDPO/ Deptt. of Soil &amp; Water conservation</b> 31.07.2023	The scheme is yet to be prepared by the department.	The chairperson directed the Deptt. of Soil & Water Conservation shall submit its report in consultation with the Department of Rural Development & Panchayat.
		To stop unauthorized discharge in the drains	<b>Deptt. of Water Resources / DDPO</b>  31.03.2022	The Deptt. of Water Resources has informed the department has already identified the villages / points where wastewater is being discharged.	The chairperson directed the Deptt. of Water Resource to immediately take action w.r.t. unauthorized discharge in the drains.
		Setting up of additional water bodies/water harvesting structures	<b>MCs / NPs</b> 31.12.2022	It was informed that conditions are being imposed by MCs to install rainwater harvesting structure in commercial & residential buildings, while approving building plans.	The chairperson directed MCs to ensure compliance w.r.t. installation of rainwater harvesting structure in commercial & residential buildings
		Guidelines for control of pollution and enforcement of Environmental Norms in marriage halls, banquet halls, party venues etc. along with consent management system. (Directions of Hon'ble NGT in OA no. 400/2017 dated 04.02.2021)	<b>PPCB/Local Govt./District Administration / Fire Safety</b>  31.12.2022	PPCB has informed that 26 no. of marriage palaces have been registered with the department and all the marriage palaces have been apprised regarding control of pollution and enforcement of environmental norms.	The chairperson noted the compliance made by the department.
		Installation of ETP in all big units (marriage halls,	<b>PPCB</b> 31.12.2022	PPCB informed that most of the marriage palaces have been provided with oil & grease trap. However, the	The chairperson directed to complete the activity by 31.12.2022

		banquet halls, party venues etc) which are not connected with the sewer lines. (Directions of Hon'ble NGT in OA no. 400/2017 dated 04.02.2021)		department assures to take necessary steps for installation of ETP's in the marriage palaces having sitting capacity more than 500 persons.	
		All the units having kitchen should have proper ducting arrangement. The units using DG sets must have the proper stack height. (Directions of Hon'ble NGT in OA no. 400/2017 dated 04.02.2021)	<b>PPCB</b> 31.12.2022	PPCB informed that most of the marriage palaces have been provided with proper ducting arrangement in kitchen and DG set with canopy and adequate stack height. However, regular inspections are being done to report irregularities if any.	The chairperson directed to complete the activity by 31.12.2022
		Inventory of dairy farm and gaushalas	<b>MCs</b> 31.07.2022 : Identification  31.03.2023 : Implementation of treatment facility	MCs informed that inventorization of dairy farms and gaushalas is yet to be done.	The chairperson directed to immediately prepare the inventory of dairy farms and gaushalas operational in respective MCs
		The local bodies/municipal corporations shall publish a public notice in newspapers and on their website for registration of dairy farms and gaushalas as per municipal law. (Directions of Hon'ble	<b>MCs</b> 31.12.2022	MCs informed that a public notice in newspapers with regard to registration of dairy farms and gaushalas is yet to be published.	The chairperson directed to complete the activity by 31.12.2022

		NGT in OA no. 400/2017 dated 04.02.2021)			
		The District Collectors of all the districts are directed to constitute monitoring committees to monitor the extraction of ground water by the individuals for commercial purposes. (Directions of Hon'ble NGT in OA no. 176/2015 dated 20.07.2020)	<b>District Administration</b>  31.08.2022	It was informed that Department of Water Resources (Drainage) vide its order dated 05.05.2022 has formed a District Implementing Committee for water regulation and development.	The chairperson noted the compliance and directed the department of Water Resources (Drainage) to submit progress in this regard in next review meeting.
		Water Management Plans need to be prepared for all OCS assessment units in the country based on the mapping data, starting with overexploited blocks. (Directions of Hon'ble NGT in OA no. 176/2015 dated 20.07.2020)	<b>Water Resources (Ground water cum NHP wing) and PWRDA</b>  30.09.2022	It is informed that PWRDA does not have its presence at District level.	The chairperson directed PPCB to get updated status in this regard well before next review meeting.
		The Water Management Plans, data on water availability or scarcity and policy of CGWA must be uploaded on its website for transparency and public involvement.	<b>PWRDA</b>  30.09.2022	It is informed that PWRDA does not have its presence at District level.	The chairperson directed PPCB to get updated status in this regard well before next review meeting.

		The District Magistrates have been directed to take up one pond per village for its rejuvenation, this year. (Directions of Hon'ble NGT in OA no. 325/2015 dated 18.11.2020)	<b>DDPO</b> 31.08.2022  31.12.2022 : Treatment system for 32 villages	The department of Rural Development & Panchayat informed that work has been completed in 2 no. villages and funds have been allocated with remaining 10 no. villages.	The chairperson directed to ensure the compliance of activity as per timeline of District Environment plan.
		Active efforts be made in close coordination with technical bodies to tap excess runoff of rivers/canals during rainfall season to recharge old water bodies and retain water in new ponds to be constructed specifically for the purpose (Directions of Hon'ble NGT in OA no. 325/2015 dated 18.11.2020)	<b>Department of Water Resources (Drainage)</b> 31.10.2022 : Identification  31.10.2026: Completion :	The Department of Water Resource (Drainage) informed that identification to tap excess runoff of rivers/canals during rainfall season to recharge old water bodies and retain water in new ponds has not yet started.	The chairperson directed the department of Water Resource (Drainage) to immediately identify such points to tap excess runoff of rivers / canals during rainfall season and DDPO to construct new ponds in consultation with the department of Water Resources (Drainage).
		Comprehensive plan to install flow meters at various locations to carry out daily real time monitoring of the city's water supply network. (Directions of Hon'ble NGT in OA no. 496/2016 dated 22.01.2021)	<b>PWSSB/ ADC (G)/ Local Govt.</b>  31.03.2022 : Preparation of plan  30.09.2022 : Implementation	PWSSB informed estimate has been prepared for Kotkapura and Jaitu. MC Faridkot informed that the activity is yet to be started.	The chairperson directed that the department to immediately complete the activity by 15.01.2023.
		Framing policy for the management of highly contaminated Fecal	<b>DDPO</b>	Action plan is yet to be prepared by the department	The chairperson directed the Deptt. of Rural Development & Panchayat to immediately prepare



		sludge generated from the rural areas.	30.04.2022 : Policy framing  30.04.2025 : Implementation		and finalize action plan by 15.01.2023.
		Reuse of treated effluent through existing STPs (OA no. 496/2016 dated 22.01.2021)	<b>Deptt. of Water &amp; Soil Conservation</b>  30.09.2022: Scheme  31.12.2022: Completion	Deptt. of Water & Soil Conservation informed that funds are available for utilization of treated effluent from 8 MLD STP Kotkapura and in case of MC Jaitu estimate is yet to be sanctioned by the authorities.	The chairperson directed that the department shall ensure the compliance by 15.01.2023.
		Installation, operation & maintenance of online continuous effluent monitoring system with flow meter as well as CCTV cameras for the existing STPs as well as new STPs to be installed.	<b>PWSSB</b>  30.09.2022	PWSSB informed that online continuous effluent monitoring system with flow meter as well as CCTV cameras has been installed at both the operational STPs of Jaitu and Kotkapura.	The Chairperson noted the compliance.
		Activity w.r.t. in-situ remediation technology to be provided in the drains carrying untreated sewage.	<b>MCs / NPs</b>  30.09.2022	MC Faridkot has informed that in-situ arrangement has not yet been provided at Langeana drain for treatment of wastewater in the drain.	The chairperson directed MC to immediately start in-situ arrangement for treatment of wastewater of Langeana drain in consultation with Punjab Pollution Control Board
9.	Industrial Waste Water Management	Installation of EMF	<b>PPCB</b>  30.09.2022	PPCB informed that there are 19 industries which have installed captive ETP and has installed EMF at final outlet.	The Chairperson noted the compliance.

10.	Noise Pollution Management Plan	Availability of sound / noise level meters	<b>Deptt. of Police, and PPCB</b> 31.12.2022	PPCB informed that one noise level meter is available in its office. Police Department informed that each SHO will be provided with noise meter by 31.12.2022.	Department of police was directed to procure requisite number of noise level meters by 31.12.2022.
		Sign board in noise zone	<b>MCs</b> 30.09.2022	MCs have submitted sign board in noise zones has already been provided.	The chairperson noted the compliance.

After viewing the progress made by departments for various activities, the Deputy Commissioner cum Chairperson has directed that:

1. The stakeholder departments shall ensure the compliance of various items be made as per timelines mentioned in the District Environment Plan.
2. The stakeholder departments not present during the meeting shall submit the progress report at [ppcbfdk@yahoo.com](mailto:ppcbfdk@yahoo.com), within one week.
3. The stakeholder departments shall submit progress report of decisions of meeting / completed timelines of District Environment Plan in the first week of every month at [ppcbfdk@yahoo.com](mailto:ppcbfdk@yahoo.com)
4. Meeting ended with vote of thanks to the Chair.

  
Deputy Commissioner,  
Faridkot