

Subject: Minutes of the meeting held under the chairmanship of Worthy Deputy Commissioner, Moga on 20.01.2023 (12:30 pm) with all the stakeholders department of District Level Committee, Moga to review the various activities of District Environment Plan, Moga and to review the compliance of the decisions of the meeting held on 10.06.2022 under the chairmanship of Hon'ble Justice Jasbir Singh, Former Judge, Punjab & Haryana High Court, now as Chairman of the Monitoring Committee, constituted by the Hon'ble National Green Tribunal, Delhi.

Sr. No.	Thematic area	Action Point / Activity	Timelines for completion as mentioned in Department of Environment	Submission made by Departments during the meeting	Decisions taken by Chairperson
1	Solid Waste Management	Segregation:	MCs / NPs 30.09.2022	<p>Progress w.r.t source segregation of solid waste as submitted by respective MCs is asunder:</p> <p>Municipal Corporation Moga =85 %</p> <p>Municipal Council Baghapurana = 85 %</p> <p>Municipal Council Dharamkot = 95 %</p> <p>Further, MC Dharamkot has submitted that the 100 % of segregation will be done by 28.02.2023 by providing more vehicles.</p> <p>Nagar Panchayat KotIse Khan = 95%</p> <p>Further, NP KotIse Khan has submitted that the 100 % of segregation will be done by 31.01.2023 by providing more vehicles.</p> <p>Nagar Panchayat Nihal Singh Wala = 100%</p> <p>Nagar Panchayat Badhni Kalan = 90%</p> <p>Nagar Panchayat Fatehgarh Panjtoor = 95 %</p> <p>Further, NP Fatehgarh Panjtoor has submitted that the 100 % of segregation will be done by 28.02.2023 by providing more vehicles.</p>	<p>The chairperson directed MCs to immediately start source segregation in wards where it has not initiated.</p> <p>Revised Timeline is:</p> <p>MCMoga :31.03.2023</p> <p>MC Baghapurana: 31.03.2023</p> <p>MCDharamkot: 28.02.2023</p> <p>NP KotIse Khan : 28.02.2023</p> <p>NP Badhni Kalan: 28.02.2023</p> <p>NP Fatehgarh Panjtoor: 31.03.2023</p>
			ADC (D) / DDPO / XEN Panchayati Raj	Action plan is being prepared.	The chairperson directed the Dept. of Rural Development & Panchayat

			Preparation of action plan 30.09.2022 Execution starts from 30.09.2022		to immediately prepare and finalize action plan & achieve prescribed target as per District Environment Plan
		Sweeping: Manual Sweeping:	MCs / NPs Manual sweeping once in night	NP FategarhPanjtoor submitted that night sweeping is being done.Other MCs submitted that sweeping at night is not being done.	The chairperson directed remaining MCs to immediately start sweeping activity at least once in the night
			ADC (D) / DDPO / XEN Panchayati Raj Preparation of action plan 30.09.2022 Execution starts from 30.09.2022	Actionplanis being prepared.	The chairperson directed the Dept. of Rural Development & Panchayat to immediately prepare and finalize action plan & achieve prescribed target as per District Environment Plan
		Waste Collection: 100% collection of solid waste	MCs / NPs 30.09.2022	Progress w.r.t 100% collection of solid waste as submitted by respective MCs is asunder: Municipal Corporation Moga =100% Municipal Council Baghapurana = 85 % Municipal Council Dharamkot =95 % Further, MC Dharamkot has submitted that the 100 % of collection of solid waste will be done by 28.02.2023 by providing more vehicles. Nagar PanchayatKotIse Khan =95% Further, NP KotIse Khan has submitted that the 100 % of collection of solid waste will be done by 31.01.2023 by providing more vehicles. Nagar PanchayatNihal Singh Wala = 100% Nagar PanchayatBadhniKalan = 90%	The chairperson directed respective MCs shall ensure 100% collection of door to door waste on daily basis in their respective wards. Revised timeline for remaining MCs : 31.03.2023

				<p>Nagar Panchayat Fatehgarh Panjtoor = 95 %</p> <p>Further, NP Fatehgarh Panjtoor has submitted that the 100 % collection of solid waste will be done by 28.02.2023 by providing more vehicles.</p>	
			<p>ADC (D) / DDPO / XEN Panchayati Raj</p> <p>Preparation of action plan 30.09.2022</p> <p>Execution starts from 30.09.2022</p>	<p>Action plans being prepared.</p>	<p>The chairperson directed the Dept. of Rural Development & Panchayat to immediately prepare and finalize action plan & achieve prescribed target as per District Environment Plan</p>
		<p>Arrangement for door to door collection:</p>	<p>MCs / NPs 30.09.2022</p>	<p>MC Moga has informed that the corporation has required 200 number vehicles and same has already been provided for door to door collection.</p> <p>MC Baghapurana has informed that council has required 20 number vehicles and same has already been provided for door to door collection.</p> <p>MC Dharamkot has informed that council has required 30 number vehicles out of which 13 no. vehicles has already been provided and 17 additional vehicles are still required for door to door collection. Tender for purchasing 19 no. tricycles is under process. Activity will be completed by 28.02.2023.</p> <p>NP Nihal Singh Wala has informed that Nagar Panchayat has required 15 number vehicles and same has already been provided for door to door collection.</p>	<p>The chairperson noted the compliance and directed ULBs to ensure the 100% door to door collection of solid waste.</p>

				<p>NP KotIse Khan has informed that Nagar Panchayat has required 23 number vehicles out of which 13 no. vehicles has already been provided and 10 additional vehicles are still required for door to door collection. Activity will be completed by 31.01.2023.</p> <p>NP BadhniKalan has informed that Nagar Panchayat has required 13 number vehicles out of which 7 no. vehicles has already been provided and 6 additional vehicles are still required for door to door collection.</p> <p>NP FatehgarhPanjtoorhas informed that Nagar Panchayat has provided 11 number vehicles and the Nagar Panchayat is in process for providing one no. Tata Ace and 8 no. tricycles by 28.02.2023.</p>	
			<p>ADC (D) / DDPO / XEN Panchayati Raj</p> <p>Preparation of action plan 30.09.2022</p> <p>Execution starts from 30.09.2022</p>	Actionplanis being prepared.	The chairperson directed the Dept. of Rural Development & Panchayat to immediately prepare and finalize action plan & achieve prescribed target as per District Environment Plan
		Waste Collection trolleys with separate Compartments	<p>MCs / NPs 30.09.2022</p>	<p>MC Moga has informed that corporation has provided adequate 11 no. of waste collection trollies with separate compartments.</p> <p>MC Baghapurana has informed that council has provided adequate 2 no. of waste collection trollies with separate compartments</p>	The Chairperson noted the compliance.

				<p>MC Dharamkot has informed that council has adequate 2 no. of waste collection trollies with separate compartments</p> <p>NP Nihal Singh Wala has informed that Nagar Panchayat has provided adequate 2 no. of waste collection trollies with separate compartments</p> <p>NP KotIse Khan has informed that Nagar Panchayat has required has provided adequate 2 no. of waste collection trollies with separate compartments</p> <p>NP BadhniKalan has informed that Nagar Panchayat has provided adequate 2 no. of waste collection trollies with separate compartments</p> <p>NP Fatehgarh has informed that Nagar Panchayat adequate 1 no. waste collection trolley with separate compartment.</p>	
			<p>ADC (D) / DDPO / XEN Panchayati Raj</p> <p>Preparation of action plan 30.09.2022</p> <p>Execution starts from 30.09.2022</p>	Actionplanis being prepared.	The chairperson directed the Dept. of Rural Development & Panchayat to immediately prepare and finalize action plan & achieve prescribed target as per District Environment Plan
		Mini Collection Trucks with separate compartments	MCs / NPs 30.09.2022	<p>MC Moga has informed that corporation has required 10 number mini collection trucks vehicles and same has already been provided.</p> <p>MC Baghapurana has informed that council has required 6 number mini collection trucks vehicles and same has already been provided.</p>	The Chairperson noted the compliance.

				<p>MC Dharamkot has informed that council has required 2 number mini collection trucks vehicles and same has will be provided by 28.02.2023.</p> <p>NP Nihal Singh Walahas informed that Nagar Panchayat has required 2 number mini collection trucks vehicles and same has yet to be provided.</p> <p>NP Kotlse Khan has informed that Nagar Panchayat has required 2 number mini collection trucks vehicles and same will be provided by 31.01.2023.</p> <p>NP BadhniKalan has informed that Nagar Panchayat has no requirement for mini collection trucks.</p> <p>NP FatehgarhPanchtoor has informed that Nagar Panchayat has no requirement for mini collection trucks.</p>	
			<p>ADC (D) / DDPO / XEN Panchayati Raj</p> <p>Preparation of action plan 30.09.2022</p> <p>Execution starts from 30.09.2022</p>	Actionplanis being prepared.	The chairperson directed the Dept. of Rural Development & Panchayat to immediately prepare and finalize action plan & achieve prescribed target as per District Environment Plan
		Waste Deposition centers (WDC) (for domestic hazardous wastes):	<p>ADC (D) / DDPO / XEN Panchayati Raj</p> <p>Preparation of action</p>	Actionplanis being prepared.	The chairperson directed the Dept. of Rural Development & Panchayat to immediately prepare and finalize action plan & achieve prescribed

			plan 30.09.2022 Execution starts from 30.09.2022		target as per District Environment Plan
		Waste Transport: Review existing infrastructure for Waste Transport:	MCs / NPs 30.09.2022	MC Moga has informed that the corporation has already provided 21 no. vehicles. MC Baghapurana has informed that council has provided 06 no. Tata Ace and 02 no. tractor trollies. MC Dharamkot has informed that council has provided 01 no. vehicle for waste transport. NP Nihal Singh Wala has informed that the Nagar Panchayat has provided 02 no. vehicles for transportation of waste. NP Kotlse Khan has informed that the Nagar Panchayat has provided 02 no. vehicles for transportation of waste. NP Fatehgarh has informed that Nagar Panchayat has provided 01 no. vehicle for waste transport.	The Chairperson noted the compliance.
			ADC (D) / DDPO / XEN Panchayati Raj Preparation of action plan 30.09.2022 Execution starts from 30.09.2022	Actionplanis being prepared.	The chairperson directed the Dept. of Rural Development & Panchayat to immediately prepare and finalize action plan & achieve prescribed target as per District Environment Plan
		Bulk Waste Trucks:	MCs / NPs 30.09.2022	MC Moga has informed that that the corporation has no requirement of Bulk waste trucks.	The Chairperson noted the compliance.

				<p>MC Baghapurana has informed that that council has no requirement of Bulk waste trucks.</p> <p>MC Dharamkot has informed that council has informed that that council has no requirement of Bulk waste trucks.</p> <p>NP Nihal Singh Wala has informed that that Nagar Panchayat has no requirement of Bulk waste trucks.</p> <p>NP Kotlse Khan has informed that that Nagar Panchayat has no requirement of Bulk waste trucks</p> <p>NP BadhniKalan has informed that that Nagar Panchayat has no requirement of Bulk waste trucks</p> <p>NP Fatehgarh has informed that Nagar Panchayat has no requirement of Bulk waste trucks</p>	
			<p>ADC (D) / DDPO / XEN Panchayati Raj</p> <p>Preparation of action plan 30.09.2022</p> <p>Execution starts from 30.09.2022</p>	Actionplanis being prepared.	The chairperson directed the Dept. of Rural Development & Panchayat to immediately prepare and finalize action plan & achieve prescribed target as per District Environment Plan
		• Waste Transfer points:	MCs / NPs 30.09.2022	MC Moga has informed that that the municipal corporation has constructed boundary walls at	The Chairperson noted the compliance.

		Waste transfer points with boundary wall		<p>all 4 no. waste transfer points.</p> <p>MC Baghapurana has informed that that council has no waste transfer point.</p> <p>MC Dharamkot has informed that council has no waste transfer point. .</p> <p>NP Nihal Singh Wala has informed that Nagar Panchayat has no waste transfer point.</p> <p>NP KotIse Khan has informed that Nagar Panchayat has no waste transfer point.</p> <p>NP BadhniKalan has informed that Nagar Panchayat has no waste transfer point.</p> <p>NP FatehgarhPanjtoorhas informed that Nagar Panchayat has no waste transfer point</p>	
		<p>Waste Treatment and Disposal: Wet-waste Management: On-site composting by bulk waste generators (Authority may decide on requirement as per Rules)</p>	<p>MCs / NPs 30.09.2022</p>	<p>MC Moga has informed that 10 no. bulk waste generators exist in the MC out of which 07 no. bulk waste generators have been closed and on-site composting is being carried out by 03 no. bulk waste generators.</p> <p>MC Baghapurana has informed that 02 no. bulk waste generators exist in the council and on-site composting has been done by the bulk waste generators.</p> <p>MC Dharamkot has informed that council has no bulk waste generator exists in the council.</p> <p>NP Nihal Singh Wala has informed that 01 no. bulk waste generator exists in the Nagar</p>	<p>The Chairperson noted the compliance and directed ULBs to ensure the compliance every time.</p>

				<p>Panchayat and on-site composting has been done by the same.</p> <p>NP Kotlse Khan has informed that 03 no. bulk waste generators exist in the Nagar Panchayat and on-site composting has been done by the bulk waste generators.</p> <p>NP BadhniKalan has informed that 02 no. bulk waste generators exist in the Nagar Panchayat and on-site composting has been done by the bulk waste generators.</p> <p>NP Fatehgarh has informed that 01 no. bulk waste generator exists in the Nagar Panchayat and on-site composting has been done by the same.</p>	
		Wet-waste Management: Facilities for central Bio-methanation/ Composting of wet waste	<p>ADC (D) / DDPO / XEN Panchayati Raj</p> <p>Preparation of action plan 30.09.2022</p> <p>Execution starts from 30.09.2022</p>	Actionplans being prepared.	The chairperson directed the Dept. of Rural Development & Panchayat to immediately prepare and finalize action plan & achieve prescribed target as per District Environment Plan
		Dry-Waste Management: Material Recovery for dry-waste fraction	<p>ADC (D) / DDPO / XEN Panchayati Raj</p> <p>Preparation of action plan 30.09.2022</p> <p>Execution starts from 30.09.2022</p>	Actionplans being prepared.	The chairperson directed the Dept. of Rural Development & Panchayat to immediately prepare and finalize action plan & achieve prescribed target as per District Environment Plan
		Disposal of inert and non-recyclable wastes AND construction	<p>ADC (D) / DDPO / XEN Panchayati Raj</p> <p>Preparation of action</p>	Actionplans being prepared.	The chairperson directed the Dept. of Rural Development & Panchayat to immediately prepare and finalize action plan & achieve prescribed

		Sanitary Landfill	plan 30.09.2022 Execution starts from 30.09.2022		target as per District Environment Plan
		EPR of Producers: Linkage with Producers / Brand Owners	MCs / NPs 30.09.2022	Progress w.r.t. activity is yet to be monitored by all MCs.	The chairperson decided MCs to coordinate with the brand owners like Pepsico, etc. regarding the EPR.
		Preparation of own by-laws to comply with SWM Rules 2016	ADC (D) / DDPO / XEN Panchayati Raj Preparation of action plan 30.09.2022 Execution starts from 30.09.2022	Action plans being prepared.	The chairperson directed the Dept. of Rural Development & Panchayat to immediately prepare and finalize action plan & achieve prescribed target as per District Environment Plan
		Provision of green belt and boundary wall around solid waste dumping site.	MCs / NPs 30.09.2022	MC Moga has informed that the municipal corporation has provided green belt and boundary wall around the solid waste dump site. MC Baghapurana has informed that the council has provided green belt and boundary wall around the solid waste dump site. MC Dharamkot has informed that council will provide boundary wall and green belt around the solid waste by 31.12.2022. NP Nihal Singh wala has informed that the Nagar Panchayat has provided green belt and boundary wall around the solid waste dump site. NP KotIseKhan has informed that the Nagar Panchayat has provided green belt and	The chairperson noted the compliance made by the ULBs and directed that MC Dharamkot and Nagar Panchayat Fatehgarh Panjtoor will provide boundary wall and green belt around the solid waste by 31.12.2022 and shall submit its report to Punjab Pollution Control Board.

				<p>boundary wall around the solid waste dump site.</p> <p>NP BadhniKalan has informed that the Nagar Panchayat has provided green belt and boundary wall around the solid waste dump site.</p> <p>NP FatehgarhPanjtoor has informed that Nagar Panchayathasprovide boundary wall and green belt is yet to be provided.</p>	
		<p>Providing compartments and GPS tracking in garbage carrying vehicles</p>	<p>MCs / NPs 30.09.2022</p>	<p>MC Moga has informed that the municipal corporation has provided GPS to 20 no. vehicles out of 26 no. vehicles. GPS to remaining 6 no. vehicles will be provided by 31.12.2022.</p> <p>MC Baghapurana has informed that the council has provided GPS to 6 no. vehicles out of 9 no. vehicles.</p> <p>MC Dharamkot has informed that council has provided GPS to one no. vehicle .</p> <p>NP Nihal Singh wala has informed that the Nagar Panchayat has provided GPS to 02 no. vehicles.</p> <p>NP Kotlse Khan has informed that the Nagar Panchayat has provided GPS to 02 no. vehicles.</p> <p>NP BadhniKalan has informed that the Nagar Panchayat has provided GPS to 02 no. vehicles.</p> <p>NP Fatehgarh has informed that Nagar Panchayat has provided GPS to 01 no. vehicles.</p>	<p>The chairperson noted the compliance made by ULBs and directed that MC Moga and Baghapurana shall provide GPS to the remaining vehicles by 31.12.2022.</p>

		CCTV cameras be installed at dumping sites. (Directions of Hon'ble NGT in OA no. 606 of 2018 dated 22.07.2019, 28.02.2019, 14.12.2020)	MCs / NPs 30.09.2022	<p>MC Moga has informed that the municipal corporation has installed CCTV cameras at solid waste dump site.</p> <p>MC Baghapurana has informed that the council has installed CCTV cameras at solid waste dump site but the cameras are not working.</p> <p>MC Dharamkot has informed that council has installed CCTV cameras at solid waste dump site.</p> <p>NP Nihal Singh wala has informed that the Nagar Panchayat has installed CCTV cameras at solid waste dump site.</p> <p>NP Kotlse Khan has informed that the Nagar Panchayat has installed CCTV cameras at solid waste dump site.</p> <p>NP Badhni has informed that the Nagar Panchayat has installed CCTV cameras at solid waste dump site.</p> <p>NP Fatehgarh has informed that Nagar Panchayat has installed CCTV cameras at solid waste dump site.</p>	The chairperson noted the compliance and directed MCs to make ensure CCTV cameras be operationable at all the time.
		Installation of Piezometer at Dump Site. (Directions of Hon'ble NGT in OA no. 606 of 2018 dated 22.07.2019, 28.02.2019,	MCs / NPs 30.09.2022	<p>MC Moga has informed that the municipal corporation has already installed piezometer at solid waste dump site.</p> <p>MC Baghapurana has informed that the council has not yet provided piezometer at the dump site.</p>	The chairperson directed MCs to immediately install piezometer at solid waste dumping sites.

		14.12.2020)		<p>MC Dharamkot has informed that council has provided piezometer at the solid waste dump site..</p> <p>NP Nihal Singh wala has informed that the Nagar Panchayat has not yet provided piezometer at the solid waste dump site.</p> <p>NP Kotlse Khan has informed that the Nagar Panchayat has provided piezometer at the solid waste dump site.</p> <p>NP BadhniKalan has informed that the Nagar Panchayat has not yet provided piezometer at the solid waste dump site.</p> <p>NP Fatehgarh has informed that Nagar Panchayat has not installed piezometer at he solid waswte dump site.</p>	
		Carcass should be utilized by adopting rendering process or incineration and priority may be given to carcass utilization plants which are run by adopting rendering process. (Directions of Hon'ble NGT in OA no. 465/2019 dated 15.04.2021	<p>MCs / ADC (D) / DDPO / XEN Panchayati Raj</p> <p>Short term measures like provision of boundary wall, green belt, plantation and hedges etc. at the carcasses disposal site may be provided by 30.09.2022</p>	A plant has been installed at Moga.	The chairperson directed MC, PPCB and other concerned department to immediately hold a meeting to resolve the issue with regard to provide Carcass disposal facility on the basis of guidelines framed by Central Pollution Control Board.
		Management of waste water and solid waste by the	BDA, Improvement Trust, Department of Local	Report regarding the activity is pending from the concerned departments.	The chairperson directed that the concerned department shall submit their report during next review

		unauthorized colonies / residential complex/commercial complex developed by Pvt. Colonizers.	Govt. 30.09.2022		meeting.
		To prepare proposal / scheme for management of solid waste in the villages either in cluster form or independently in individual villages	ADC (D) / DDPO / XEN Panchayati Raj Preparation of action plan 30.09.2022 Execution starts from 30.09.2022	Action plans being prepared.	The chairperson directed the Dept. of Rural Development & Panchayat to immediately prepare and finalize action plan & achieve prescribed target as per District Environment Plan
		Management of carcass in rural area.	ADC (D) / DDPO / XEN Panchayati Raj For proposal submission – 31.3.2022	Presently Carcass of dead animals are being given to private contractor by MCs/NPs.	The chairperson directed MC, PPCB and other concerned department to immediately hold a meeting to resolve the issue with regard to provide Carcass disposal facility on the basis of guidelines framed by Central Pollution Control Board.
		Management of Horticulture Waste in MCs	MC Bahapurana/ NP BadhniKalan 30.09.2022	MC Bahapurana and Nagar PanchayatBadhniKalanhas informed that they have constructed compost pit for management of horticulture waste generated from one no. park.	The chairperson noted the compliance.
2	Plastic Waste Management	Door to Door collection of dry waste including plastic waste	MCs / NPs 30.09.2022	Progress w.r.t door to door collection of solid waste as submitted by respective MCs is as under: Municipal Corporation Moga =85 % Municipal Council Bahapurana = 85 % Municipal Council Dharamkot = 95 % Nagar PanchayatKotIse Khan = 95% Nagar PanchayatNihal Singh Wala = 100% Nagar PanchayatBadhniKalan = 90% Nagar PanchayatFatehgarhPanjtoor = 95 %	The chairperson directed respective MCs shall ensure 100% collection of door to door waste on daily basis in their respective wards.

			ADC (D) / DDPO / XEN Panchayati Raj Preparation of action plan 30.09.2022 Execution starts from 30.09.2022	Action plans being prepared.	The chairperson directed the Dept. of Rural Development & Panchayat to immediately prepare and finalize action plan & achieve prescribed target as per District Environment Plan
		Facilitate organized collection of PW at Waste transfer point or Material Recovery Facility	ADC (D) / DDPO / XEN Panchayati Raj Preparation of action plan 30.09.2022 Execution starts from 30.09.2022	Action plans being prepared.	The chairperson directed the Dept. of Rural Development & Panchayat to immediately prepare and finalize action plan & achieve prescribed target as per District Environment Plan
		Access to Plastic Waste Disposal Facilities	MCs / NPs 30.09.2022	MC informed that they have recycled plastic is collected, transported and stored separately at MRF. Agreement for disposal of plastic waste yet to be done by the MCs. MIS, Dept. of Local Govt. has submitted that the department of Local Govt. is in the process to make an agreement for the same.	The chairperson noted the compliance and directed that the MCs to ensure that agreement with the concerned agency be made by 31.12.2022.
		Development and setting up of infrastructure for segregation, collection, storage, transportation, Processing, and disposal of Plastic Waste either on its own or by engaging agencies or producers. (Directions of Hon'ble NGT in EA no. 13/2019 dated	MCs / NPs 30.09.2022	MC informed that they have recycled plastic is collected, transported and stored separately at MRF. Agreement for disposal of plastic waste yet to be done by the MCs. MIS, Dept. of Local Govt. has submitted that the department of Local Govt. is in the process to make an agreement for the same.	The chairperson noted the compliance and directed that the MCs to ensure that agreement with the concerned agency be made by 31.12.2022.

		08.01.2021)			
		Framing of bye-laws incorporating the provisions of Plastic Waste Management Rules, 2016. (Directions of Hon'ble NGT in EA no. 13/2019 dated 08.01.2021)	ADC (D) / DDPO / XEN Panchayati Raj Preparation of action plan 30.09.2022	DDPO submitted that the bylaws for Plastic Waste Management Rules, 2016 are yet to be prepared by the department.	The chairperson directed PPCB to intervene and to share by-laws with the department of Rural Development & Panchayat, if any framed at some other district level.
		Set up, operationalize and co-ordinate for Plastic Waste management in Rural area. (Directions of Hon'ble NGT in EA no. 13/2019 dated 08.01.2021)	ADC (D) / DDPO / XEN Panchayati Raj Preparation of action plan 30.09.2022 Execution starts from 30.09.2022	Actionplanis being prepared.	The chairperson directed the Dept. of Rural Development & Panchayat to immediately prepare and finalize action plan & achieve prescribed target as per District Environment Plan
		Segregation, collection, storage, transportation of plastic waste and channelizing of recyclable plastic waste fraction to recycler having valid registration. (Directions of Hon'ble NGT in EA no. 13/2019 dated 08.01.2021)	ADC (D) / DDPO / XEN Panchayati Raj Preparation of action plan 30.09.2022	Actionplanis being prepared.	The chairperson directed the Dept. of Rural Development & Panchayat to immediately prepare and finalize action plan & achieve prescribed target as per District Environment Plan
		Directions to Gram Panchayat to perform functions such as ensuring segregation,	ADC (D) / DDPO / XEN Panchayati Raj 30.09.2022	Actionplanis being prepared.	The chairperson directed the Dept. of Rural Development & Panchayat to immediately prepare and finalize action plan & achieve prescribed target as per District Environment

		collection, storage, transportation, plastic waste and channelization of recyclable plastic waste fraction to recyclers having valid registration. (Directions of Hon'ble NGT in EA no. 13/2019 dated 08.01.2021)			Plan
3	E-waste Management	Inventory / generation of E-waste / bulk waste generator	PPCB 30.09.2022	Inventory has been prepared by the department.	The Chairperson noted the compliance.
		E-waste collection points	MCs/ DDPO 30.09.2022	MC Moga has provided collection point at MRF Center. Other MCs are yet to provide E-waste collection points.	The chairperson directed MCs shall provide e-waste collection centers at public place and shall maintain the record regarding collection, storage and lifting of e-waste.
		Integration of informal sector	District Administration / PPCB 30.09.2022	PPCB informed that the same is being done.	The chairperson directed to complete the activity.
		Separate waste deposition centers for domestic E-waste which helps in easy segregation of E-waste. (Directions of Hon'ble NGT in OA no. 512/2018 dated 15.01.2021)	MCs 31.12.2022	MCs are yet to provide separate waste deposition centers for domestic E-waste	The chairperson directed to complete the activity within prescribed time period as per District Environment Plan.
4	Air Quality Management	Ambient Air quality data?	PPCB 31.08.2022	PPCB has informed that the location /site of Ambient Air Quality Monitoring Station will be fixed in consultation with Air Lab, Patiala as	The chairperson directed to complete the activity immediately.

				per guidelines for planning the sampling of atmosphere listed at sr. 8 of IS 5182 (part 14) : 2000	
		Setting up of Continuous Ambient Air Quality Monitoring Station (CAAQMS)	PPCB 31.10.2022	PPCB has informed that the location /site of Ambient Air Quality Monitoring Station will be fixed in consultation with Air Lab, Patiala as per guidelines for planning the sampling of atmosphere listed at sr. 8 of IS 5182 (part 14) : 2000	The chairperson directed to complete the activity immediately.
		Kaccha/Brick Paved Roads to be made Pucca roads	MCs / NPs 30.09.2022	MCs could not produce record with regard to kutchha roads.	The chairperson directed MCs to produce updated status in this regard in next review meeting.
5	Water Quality Management	Inventory of water bodies	Dept. of Irrigation / DDPO 31.08.2022	Inventory of water bodies has not yet submitted the concerned department.	The chairperson directed the Department of Irrigation and Department of Rural Development and Panchayat to complete the activity by 31.12.2022 and submit its report to Punjab Pollution Control Board.
		Rejuvenation of ground water	Department of Water Resources / DDPO/ PUDA 30.09.2022	Report pending from the concerned department.	The chairperson directed concerned department to produce updated status in this regard in next review meeting.
		Domestic Sewage: Sewage Treatment Plants (STPs)	MC Baghapurana for STP 30.09.2022 NP FatehgarhPanjtoor for in-situ remediation 30.09.2022	Report pending from the concerned department. As interim measure MC FatehgarhPanjtur has installed treatment based on pond system	The chairperson directed MC Baghapurana to produce updated status in this regard in next review meeting. The chairperson noted the compliance.
		The local authorities / corporations should carry out inventory of the dairy farms and gaushalas. (Directions of	MCs / NPs 30.09.2022	Report pending from the concerned department.	The chairperson directed all ULBs to produce updated status in this regard in next review meeting.

		Hon'ble NGT in OA no. 400/2017 dated 04.02.2021)			
		The District Collectors of all the Districts are directed to constitute monitoring committees to monitor the Extraction of Ground Water by the individuals for commercial purposes. (Directions of Hon'ble NGT in OA no. 176/2015 dated 20.07.2020)	Dept. of Water Resources (Drainage) 30.09.2022	It was informed that department of Water Resources (Drainage) vide its order dated 05.05.2022 has formed a District implementing Committee for water regulation and development.	The chairperson noted the compliance and directed the department of Water Resources (Drainage) to submit progress in this regard in next review meeting.
		Water Management Plans need to be prepared for all OCS assessment units in the country based on the mapping data, starting with Overexploited blocks. (Directions of Hon'ble NGT in OA no. 176/2015 dated 20.07.2020)	Water Resources (Ground water cum NHP wing) and PWRDA 30.09.2022	It is informed that PWRDA does not have their presence at District level.	The chairperson directed PPCB to get updated status in this regard well before next review meeting.
		The Water Management Plans, data on water availability or scarcity and policy of CGWA must be uploaded on its	PWRDA 30.09.2022	It is informed that PWRDA does not have their presence at District level.	The chairperson directed PPCB to get updated status in this regard well before next review meeting.

		website for transparency and public involvement. (Directions of Hon'ble NGT in OA no. 176/2015 dated 20.07.2020)			
		Active efforts be made in close coordination with technical bodies to tap excess runoff of rivers/canals during rainfall season to recharge old water bodies and retain water in new ponds to be constructed specifically for the purpose (Directions of Hon'ble NGT in OA no. 325/2015 dated 18.11.2020)	DDPO Preparation of action plan 30.09.2022 Execution starts from 30.09.2022	Report is pending from the concerned department.	The Chairperson directed the department of Water Resource (Drainage) to immediately identify such points to tap excess runoff of rivers / canals during rainfall season and DDPO to construct new ponds in consultation with the department of Water Resources (Drainage).
		Framing policy for the management of highly contaminated Feecal sludge generated from the rural areas.	DDPO 31.08.2022	Action plan is yet to be prepared by the department	The chairperson directed the Dept. of Rural Development & Panchayat to immediately prepare and finalize action plan & achieve prescribed target as per District Environment Plan
6	Industrial Waste Water Management	Installation of Electromagnetic flow meters at inlet and outlet of ETP.	PPCB 30.09.2022	PPCB informed that there are 40 no. industries which have installed captive ETP and has installed EMF at final outlet.	The Chairperson noted the compliance.
7	Mining Activity Management Plan	Annual reports on the subject and such annual reports may be furnished to	Drainage Department 31.08.2022	Report pending from the concerned department.	The chairperson directed concerned department to produce updated status in this regard in next review meeting.

		MoEF& CC by 30th April every year giving status till 31st March. First such report as on 31.03.2022 may be filed with the MoEF&CC by all the States/UTs on or before 30.04.2022.(Directions of Hon'ble NGT in OA no. 360/2015 dated 26.02.2021)			
8	Noise Pollution Management plan	Sign boards in Noise zones	MCs / NPs 30.09.2022	MCs could not produce record with regard to sign boards in noise zones.	The chairperson directed MCs to produce updated status in this regard in next review meeting.

After viewing the progress made by departments for various activities, the Deputy Commissioner cum Chairperson has directed that:

1. The departments shall ensure the compliance of various items be made as per timelines mentioned in the District Environment Plan.
2. The departments not present during the meeting shall submit the progress report at ppcbfdk@yahoo.com, within one week.
3. All the departments shall submit progress report of decisions of meeting / completed timelines of District Environment Plan in the first week of every month at ppcbfdk@yahoo.com
4. Meeting ended with vote of thanks to the Chair.


 Deputy Commissioner,
 Moga